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Why GAO Did This Study 
The federal government has made 
progress addressing real property 
challenges within its owned portfolio, 
but agencies still face long-standing 
challenges that existed when GAO first 
designated real property management 
as a high-risk area in 2003. GAO was 
asked to examine the major federal 
civilian agencies’ government-owned 
real property portfolio, including the 
progress made in addressing real 
property challenges. This report 
addresses (1) the steps taken to 
improve real property data, (2) the 
steps selected agencies have taken to 
address real property management 
challenges and the lessons learned, 
and (3) the extent to which the National 
Strategy and agencies’ current capital 
planning practices address real 
property challenges. GAO analyzed 
fiscal year 2014 FRPP data, and 
government-wide guidance issued by 
OMB and GSA; visited 11 sites held by 
five civilian agencies with previously 
known challenges, 5 agency-identified, 
and 6 previously visited by GAO; and 
interviewed officials from these 5 
agencies and OMB.  

What GAO Recommends 
GAO recommends that GSA, with 
OMB and federal agencies, assess, 
analyze, and identify any limitations in 
how agencies collect and report FRPP 
data and that OMB expand the 
National Strategy to include key 
characteristics. GSA partially 
concurred with GAO’s first 
recommendation, and OMB partially 
concurred with both recommendations. 
GAO continues to believe these 
actions will improve FRPP and the 
National Strategy in addressing long-
standing management challenges. 

What GAO Found 
The Office of Management and Budget (OMB), the General Services 
Administration (GSA), and selected agencies have taken steps to improve the 
quality of data in the Federal Real Property Profile (FRPP)—the government-
wide real property database. Those steps include issuing guidance and 
implementing various data validation procedures. Starting with fiscal year 2015 
data, OMB and GSA are transitioning FRPP from a real property inventory to an 
analytical tool to guide real property management and to evaluate the 
performance of the government-wide portfolio. However, GSA has not analyzed 
agencies’ collection or reporting practices or the limitations for using the data.  
GAO’s review of FRPP shows that certain key FRPP data elements, such as 
utilization status, continue to be inconsistently collected and reported by 
agencies. An analysis could help OMB and GSA determine the extent to which 
efforts have improved data quality and identify the next steps. Outlining the 
limitations of the FRPP data, as suggested by GAO’s data reliability standards, 
could improve transparency for decision-makers on how to properly use the data 
to, for example, identify underutilized properties for consolidation and colocation.  

The five selected agencies GAO reviewed have taken steps to reduce agency-
held space and increase utilization in response to government-wide initiatives. In 
addition, selected agencies have identified lessons learned from these efforts on 
leveraging statutory authorities and collaborating with stakeholders. For example:  

· The Department of Veterans Affairs leveraged its enhanced-use leasing 
authority, allowing VA to partner with a non-profit organization to finance 
and successfully repair, operate, maintain, and utilize several 
underutilized buildings to house homeless veterans.  

· GSA conveyed a historic post office in Portland, Oregon, to a city 
department; the building was then leased to and repaired by a college, 
thus avoiding federal holding and repair costs of about $30 million.  

Despite successes, the agencies continue to face long-standing challenges with 
excess and underutilized property and maintenance and repair backlogs due to a 
complex disposal process, competing stakeholder interests, and limited funding.  

In March 2015, OMB issued government-wide guidance—the National Strategy 
for the Efficient Use of Real Property—providing a foundation to further help 
agencies strategically manage real property. The National Strategy aligns with 
many of the desirable characteristics of effective national strategies that GAO 
has identified, including describing the purpose, defining the problem, and 
outlining goals and objectives. OMB staff stated that the strategy is a living 
document that focuses on the most pressing needs. GAO believes the strategy is 
a major step forward. Moving forward, the strategy could incorporate additional 
characteristics, such as addressing maintenance and repair backlogs, a long-
standing challenge, and addressing the underlying causes of real property 
challenges. OMB could also better link to agency performance measures to help 
determine the government-wide progress under the strategy. By incorporating 
additional characteristics, OMB could use the strategy to promote further 
improvements in real property management. Also, agency capital planning 
practices, which vary, are complementary to such government-wide initiatives.
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441 G St. N.W. 
Washington, DC 20548 

March 31, 2016 

The Honorable Thomas R. Carper 
Ranking Member 
Committee on Homeland Security and Governmental Affairs 
United States Senate 

Dear Senator Carper: 

The federal government’s real estate portfolio is vast and diverse, 
including approximately 112,000 buildings that are federally owned and 
managed by civilian agencies in the United States.1 Federal real property 
management is on our High-Risk list, in part, due to the long-standing 
challenges federal agencies have faced managing their portfolios of 
federally owned real property, including issues regarding the reliability of 
real property data, excess and underutilized real property, and repair 
backlogs.2 In March 2015, as part of the response to these challenges and as we 
recommended in our prior reporting on federal real property, the Office of 
Management and Budget (OMB) released a National Strategy for the Efficient 
Use of Real Property (National Strategy) to guide federal agencies’ efforts 
in managing and decreasing the federal government’s real property 
footprint.3 OMB’s National Strategy outlined three key steps to improve real 
property management: (1) freeze growth in the inventory, (2) measure 
performance and use data to identify opportunities to improve the 
efficiency of the real property portfolio, and (3) reduce the size of the 
inventory by consolidating, colocating, and disposing of properties. 

                                                                                                                       
1This number reflects data—as of September 30, 2014—as reported by civilian federal agencies 
subject to the Chief Financial Officers (CFO) Act of 1990 that are annually required to 
submit real property data at the constructed asset level to the Federal Real Property 
Profile (FRPP) database under Executive Order 13327. Some agencies, such as the 
United States Postal Service, are not required to submit real property data to the FRPP 
and are therefore not included in this summary. In this report, we refer to civilian agencies 
as those agencies, excluding the Department of Defense and the Armed Services, that 
are required to submit data to FRPP.  
2GAO, High-Risk Series: An Update, GAO-15-290 (Washington D.C.: Feb. 2015).  
3OMB, National Strategy for the Efficient Use of Real Property 2015—2020: Reducing the 
Federal Portfolio through Improved Space Utilization, Consolidation, and Disposal, 
(Washington, D.C.: Mar. 25, 2015). 
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Simultaneous with the publication of the National Strategy, OMB issued 
its Reduce the Footprint implementation guidance, which required 
agencies to set annual square footage reduction targets for federal 
domestic buildings, among other things.
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4 These actions build upon efforts 
first established in OMB’s Freeze the Footprint implementing guidance 
issued in 2013, which required federal agencies to identify properties that 
will be disposed as part of offsetting any new property acquisitions and 
set a timeline for agencies to freeze their real property footprint.5 While 
federal agencies are working to comply with OMB’s vision and government-
wide policies, we have reported that agencies continue to have difficulty 
reporting and tracking data on excess and underutilized properties and 
maintenance and repair backlogs, and that substantial barriers remain to 
improving the management of government-owned real property.6 

You asked us to examine matters related to the government-owned portfolio 
across the major federal civilian agencies, including the progress made, the 
policies implemented, and the lessons learned by agencies in addressing 
real property challenges. This report examines (1) the steps taken to 
improve government-wide real property data, (2) the steps selected 
agencies have taken to address real property management challenges 
and the lessons learned, and (3) how agencies’ use of capital planning 
practices, and how the National Strategy can further address real 
property challenges. 

To address these objectives, we analyzed fiscal year 2014 Federal Real 
Property Profile (FRPP) data, as managed by the General Services 
Administration (GSA) and submitted by five civilian land-holding agencies, 
on federally owned properties in the United States; visited selected real 
property sites managed by these agencies; reviewed pertinent policies, 

                                                                                                                       
4OMB, Implementation of OMB Memorandum M-12-12 Section 3: Reduce the Footprint, 
Management Procedures Memorandum No. 2015-01 (Washington, D.C.: Mar. 25, 2015). 
5OMB, Implementation of OMB Memorandum M-12-12 Section 3: Freeze the Footprint, 
Management Procedures Memorandum No. 2013-02 (Washington, D.C.: Mar. 14, 2013). 
6For example, see: GAO, Federal Real Property: Strategic Focus Needed to Help Manage Vast 
and Diverse Warehouse Portfolio, GAO-15-41 (Washington, D.C.: Nov. 12, 2014); Federal 
Real Property: Improved Transparency Could Help Efforts to Manage Agencies’ 
Maintenance and Repair Backlogs, GAO-14-188, (Washington, D.C.: Jan. 23, 2014); and 
Federal Real Property: National Strategy and Better Data Needed to Improve 
Management of Excess and Underutilized Property, GAO-12-645 (Washington, D.C: June 
20, 2012). 

http://www.gao.gov/products/GAO-15-41
http://www.gao.gov/products/GAO-14-188
http://www.gao.gov/products/GAO-12-645


 
 
 
 
 

guidance and other documents related to the agencies’ real property 
management; and interviewed OMB staff and real property officials at the 
selected agencies. The five agencies we selected for review were GSA, 
and the Departments of Veterans Affairs (VA), Agriculture (USDA), the 
Interior (Interior), and Homeland Security (DHS). We selected these five 
agencies because together they account for nearly two-thirds of the 
owned building square footage in the United States reported by civilian 
agencies, according to FRPP data. Within three of these agencies, we 
focused our review on a specific component—the Agricultural Research 
Service (ARS) within USDA, the National Park Service (NPS) within 
Interior, and the U.S. Coast Guard (Coast Guard) within DHS (all referred 
to as “agency” in this report). The components were chosen based on 
their portfolio of owned buildings, their mission, and recommendations 
from agency officials. 

As part of our review of the steps taken government-wide to improve the 
quality of real property data, we examined data in seven fields in the 
FRPP database for these five agencies—size, repair needs, owned and 
otherwise managed operating costs, condition index, replacement value, 
status, and utilization—to identify specific data anomalies, including 
missing data. In addition, we reviewed government-wide and agency 
guidance and documentation, and interviewed officials of these agencies 
to understand their methods for collecting, reporting, and validating real 
property data. We compared these methods to data management 
standards contained in Standards for Internal Controls in the Federal 
Government
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7 and our guidance for assessing the reliability of computer 
processed data.8 We found the data to be sufficiently reliable for our purposes, 
which were to assess the quality of data available in FRPP related to the 
agencies in our review and provide general background on the real 
property portfolio at selected agencies. However, because we reviewed a 
non-probability sample of data in FRPP, our results are not generalizable 
to all federal agencies, fields, or potential purposes for which the data 
could be used. As part of our review of the steps selected agencies have 
taken to address real property management challenges and the lessons 
learned, we analyzed a non-probability sample of federal owned buildings 

                                                                                                                       
7GAO, Internal Control: Standards for Internal Control in the Federal Government, 
GAO/AIMD-00-21.3.1 (Washington, D.C.: Nov. 1999). 
8GAO, Assessing the Reliability of Computer-Processed Data, GAO-09-680G (Washington, D.C.: 
July 2009). 

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
http://www.gao.gov/products/GAO-09-680G


 
 
 
 
 

at 11 geographic locations.
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9 We selected these locations to include diverse 
locations and those exemplifying the types of challenges agencies have faced in 
managing federally owned real property. To understand the extent to which 
government-wide guidance has helped selected agencies address real 
property challenges, we reviewed guidance issued by OMB and GSA 
since 2012 to address these challenges. Specifically, we evaluated the 
extent to which the capital planning processes at these selected agencies 
and components aligned with leading capital management principles 
outlined in (1) OMB’s Capital Programming Guide;10 (2) our Executive 
Guide: Leading Practices in Capital Decision-Making; 11 and (3) the National 
Research Council’s research on leading practices from the public and private 
sector.12 We also evaluated the extent to which OMB’s National Strategy 

                                                                                                                       
9For each agency or component in our review, we selected one location that was recommended 
as a successful example of managing real property challenges by agency officials, and at 
least one location that we examined as part of our previous work on real property. In total, 
to gather information about lessons learned, we reviewed three case studies of properties 
managed by GSA at three locations, and for each of the other agencies in our review we 
analyzed properties at two locations. 
10OMB, Capital Programming Guide, Version 3.0, Supplement to Office of Management and 
Budget Circular A-11: Planning, Budgeting, and Acquisition of Capital Assets (2014).  
11GAO, Executive Guide: Leading Practices in Capital Decision-Making, GAO/AIMD-99-32 
(Washington, D.C.: Dec. 1998). To develop the leading practices in this guide, we 
interviewed experts and reviewed academic literature to identify organizations—including 
state and local governments, and private sector entities—that exhibit leading capital 
practices. For each of the identified organizations, we interviewed senior officials from 
each identified organization about their capital decision-making practices, compared these 
practices across the organizations we identified, and highlighted innovative practices used 
by individual organizations as well as approaches and elements that were common across 
organizations. 
12National Research Council, the National Academies, Predicting Outcomes from Investments in 
Maintenance and Repair for Federal Facilities (Washington, D.C.: 2012). These leading 
practices were developed by an ad-hoc committee of experts appointed by the National 
Research Council, assigned to develop methods, strategies, and procedures to predict 
outcomes of investments in maintenance and repair of federal facilities. The committee—
composed of experts from public, private, and academic organizations—reviewed 
previous reports that focused on federal facilities management; held discussions with 
representatives of private-sector organizations, professional societies, and numerous 
federal agencies; and conducted research on specific relevant topics to formulate its 
findings and recommendations. 

http://www.gao.gov/products/GAO/AIMD-99-32


 
 
 
 
 

incorporated leading practices for national strategies, as identified
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13 and 
recommended14 in our prior work. 

We conducted this performance audit from February 2015 to March 2016 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. Further information on our scope and 
methodology can be found in appendix I. 

 
In fiscal year 2014, civilian federal agencies reported managing nearly 
112,000 federally owned buildings, consisting of over 886 million square 
feet of real property in the United States. GSA, along with VA, ARS, NPS, 
and the Coast Guard manage over 44,000 federally owned buildings—
representing nearly 40 percent of the federally owned buildings managed 
by civilian agencies—and approximately 470 million square feet. (See 
table 1.) Civilian agencies use buildings to meet a variety of mission 
needs, including for offices, schools, museums, services, hospitals, 
housing, and warehouses, among other things. 

 

 

                                                                                                                       
13GAO, Combating Terrorism: Evaluation of Selected Characteristics in National Strategies 
Related to Terrorism, GAO-04-408T (Washington, D.C.: Feb. 3, 2004.) In this testimony, we 
identified these desirable characteristics by consulting statutory requirements pertaining to 
certain strategies we reviewed, as well as legislative and executive branch guidance for 
other national strategies. In addition, we studied the Government Performance and 
Results Act of 1993 (GPRA); general literature on strategic planning and performance; 
and guidance from OMB on the President’s Management Agenda. We also gathered 
published recommendations made by national commissions chartered by Congress; our 
past work; and various research organizations that have commented on national 
strategies.  
14GAO-12-645.  

Background 

http://www.gao.gov/products/GAO-04-408T
http://www.gao.gov/products/GAO-12-645


 
 
 
 
 

Table 1: Fiscal Year 2014 Data for Selected Federal Agencies from the Federal Real 
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Property Profile  

Number of federally 
owned buildings 

Total square footage of 
owned portfolio 

(thousands) 
Agricultural Research Service 2,914 14,961 
Department of Veterans Affairs 6,073 150,110 
General Services 
Administration 

1,576 230,253 

National Park Service 27,640 49,126 
U.S. Coast Guard 6,236 26,203 
Total 44,439 470,653 

Source: GAO analysis of Federal Real Property Profile’s data. | GAO-16-275 

Note: This table excludes federally owned buildings identified as “disposed” in the Federal Real 
Property Profile, as well as federally owned buildings located outside the 50 U.S. states. 

Within the executive branch, OMB and GSA provide leadership for 
management of federal real property. As the chief management office for 
the executive branch, OMB is responsible for oversight of how agencies 
devise, implement, manage, and evaluate programs and policies. For real 
property management, OMB develops and provides direction to agencies 
and is responsible for reviewing federal agencies’ progress in real 
property management. GSA has two key leadership responsibilities 
related to real property management for the federal government. First, 
GSA acquires, manages, and disposes real property on behalf of 
agencies, a function that is commonly referred to as the landlord role. 
This function is performed by GSA’s Public Buildings Service, and in 
doing so, GSA is responsible for managing the life cycle of its federally 
owned assets, including eventually disposing of such properties. Second, 
GSA’s Office of Government-wide Policy is tasked, among other things, to 
identify, evaluate, and promote best practices to improve efficiency of 
management processes. In this policy role, GSA also provides oversight 
guidance, publishes performance measures, and maintains the FRPP 
database. 

To promote efficient and economical use of federal government real 
property, in 2004, the President issued Executive Order 13327 
establishing the Federal Real Property Council (FRPC), which is 
composed of senior federal real property managers and representatives 



 
 
 
 
 

from OMB and GSA, among others.
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15 The executive order directed GSA, in 
consultation with the FRPC, to establish and maintain a single, comprehensive 
database describing the nature, use, and extent of all real property under the 
custody and control of executive branch agencies, except when otherwise 
required for reasons of national security. To meet this directive, GSA 
established the FRPP and provides guidance to agencies about how to 
annually report real property data under the custody and control of 
executive branch agencies. FRPP data can be used by government 
decision makers, including Congress, OMB, and agencies, to understand 
the nature, use, and the extent of federal real property assets. To report 
data for FRPP, each agency told us that it generally relies on information 
collected and stored in its own real property management system.16 

OMB has recently undertaken several initiatives and issued guidance to federal 
agencies to improve the management of federal real property and address long-
standing issues.17 Most notably, in March 2015, OMB introduced the National 
Strategy for the Efficient Use of Real Property to improve the utilization of 
federal agencies’ real property. OMB’s approach, as outlined in the National 
Strategy, employs a three-step policy framework to improve the cost 
effectiveness and efficiency of the real property portfolio: 

· First, according to OMB, the National Strategy aims to freeze federal 
real property growth. In May 2012, nearly 3 years before the issuance 
of the National Strategy, OMB issued a memorandum directing 
agencies not to increase the size of their real-estate inventory, stating 
that increases in an agency’s total square footage of property must be 
offset through consolidation, colocation, or disposal of space from the 

                                                                                                                       
15Exec. Order No. 13327, Federal Real Property Asset Management, 69 Fed. Reg. 5897 (Feb. 6, 
2004). 
16The executive order directs that GSA collect the information. The FRPC provides guidance for 
how agencies report the data for FRPP.  
17These initiatives and guidance also apply to non-civilian agencies, such as the 
Department of Defense and the Armed Services. However, as noted previously, this report 
only addresses land-holding civilian federal agencies subject to the requirements of the 
Chief Financial Officers (CFO) Act.  For more information on actions taken by the 
Department of Defense to address real property challenges, such as excess and 
underutilized property, see GAO, Underutilized Facilities: DOD and GSA Information 
Sharing May Enhance Opportunities to Use Space at Military Installations, GAO-15-346 
(Washington, D.C.: June 18, 2015); and GAO, Defense Infrastructure: DOD Needs to 
Improve Its Efforts to Identify Unutilized and Underutilized Facilities, GAO-14-538 
(Washington, D.C.: Sept. 8, 2014).   

http://www.gao.gov/products/GAO-15-346
http://www.gao.gov/products/GAO-14-538


 
 
 
 
 

inventory of that agency. In March 2013, OMB issued a memorandum 
establishing implementation procedures for the Freeze the Footprint 
policy, which directed agencies not to increase the total square 
footage of their domestic office and warehouse inventory compared to 
a fiscal year 2012 baseline. Additionally, the Freeze the Footprint 
policy assigned GSA leadership responsibilities, directing agencies to 
consult with GSA on promoting full implementation of the policy, 
including how to use technology and space management to 
consolidate, to increase occupancy rates in facilities, and to eliminate 
lease arrangements that are not cost or space effective. 

· 
 
Second, the National Strategy identifies policy actions to measure the 
cost and utilization of real property assets. Specifically, OMB notes 
that calculating data at the individual asset level provides performance 
information on efficiency and identifies inefficient locations within the 
real property portfolio. As part of these efforts, OMB identified the 
improvement of the FRPP’s data quality as a priority, noting that OMB 
and agency performance measures rely on the accuracy of these 
data. 

· Third, the National Strategy identifies actions to reduce the size of the 
federal real property portfolio by accelerating disposals and improving 
space utilization. To assist with these efforts, in March 2015, OMB 
issued the Reduce the Footprint policy. As part of implementation of 
this policy, each agency was required to develop a Real Property 
Efficiency Plan, which, among other things, describes an agency’s 
overall approach to managing real property and establishes reduction 
targets for office space, warehouse space, and the disposal of owned 
buildings. In addition to issuing implementing guidance to reduce the 
federal real property portfolio, the President’s budget request for fiscal 
year 2016 included a $200-million request for GSA to identify 
opportunities to implement consolidations to reduce the federal 
footprint.
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18 The request also included a proposal for $57 million, which was 
not approved, to implement the administration’s proposed Civilian 
Property Realignment Act (CPRA), which would use a board to 
recommend federal properties to be sold, consolidated, colocated, or 
reconfigured that Congress must accept or reject as a whole. 

                                                                                                                       
18Congress appropriated $75 million for these activities for fiscal year 2016. Pub. L. No. 114-113 
(2005).   



 
 
 
 
 

As a result of these efforts, we have acknowledged in our 2015 High-Risk 
Update that the federal government has demonstrated leadership and 
made some progress in real property management.
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19 However, progress 
notwithstanding, we have also found that agencies still face many of the 
same long-standing challenges we have described since we first 
designated real property management as a high-risk area in 2003 due to 
underlying causes, such as the costs and complexity of the disposal 
process, geographical location of properties, and competing stakeholder 
interests: 

· Data reliability: In our 2015 High-Risk Update, we reported that the 
federal government has demonstrated leadership commitment to 
improving real property data to support decision making, and has 
made some progress in increasing its capacity to improve the 
reliability of the data, but lacked an action plan to make additional 
improvements and an ability to effectively monitor or demonstrate 
progress.20 In that report, we noted that GSA has taken steps to improve 
the reliability of FRPP data, including changing how some data 
variables are defined and eliminating some optional variables, but 
noted these changes had not yet sufficiently improved the overall 
reliability of the data, and the federal government continues to lack an 
action plan for making additional improvements. 
 

· Excess and underutilized properties: Our prior reporting has also 
noted that federal agencies continue to face substantial barriers to 
reducing underutilized space and disposing of excess property. For 
example, in 2012, we found that disposal of excess property was 
often challenging because agency disposal costs can outweigh the 
financial benefits of property disposal and because legal 
requirements, such as those related to preserving historical properties 
and the environment, generally can make the property disposal 
process lengthy.21 Furthermore, the locations of some federal properties 
can make property disposal and reuse difficult, such as those properties 
located on public domain lands, lands held in trust, or in remote or 
inaccessible areas, or within existing secured federal or medical 
campuses. In addition, competing stakeholder interests—such as 

                                                                                                                       
19GAO-15-290.  
20GAO-15-290.  
21GAO-12-645.  

http://www.gao.gov/products/GAO-15-290
http://www.gao.gov/products/GAO-15-290
http://www.gao.gov/products/GAO-12-645


 
 
 
 
 

those of historic-building advocates and local communities—are an 
underlying cause because such interests can affect agencies’ ability 
to dispose of real property. 

· 
 
Management of maintenance and repair backlogs: We have 
previously found that agencies have accumulated significant 
maintenance and repair backlogs. For example, in 2014, we reported 
that five selected civilian land-holding agencies in that review—the 
GSA, DHS, Interior, VA, and the Department of Energy—reported 
fiscal year 2012 deferred maintenance and repair backlog estimates 
that ranged from nearly $1 billion to $20 billion.
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OMB and GSA have taken a number of steps to improve the quality of 
government-wide data in the FRPP profile, as part of an increased 
emphasis to improve the data so they can be used to make data-driven 
decisions on federal real property. These actions represent a strong effort 
to improve data quality throughout the collection and reporting process, 
so that OMB and GSA can use FRPP data to support performance 

                                                                                                                       
22GAO, Federal Real Property: Improved Transparency Could Help Efforts to Manage 
Agencies’ Maintenance and Repair Backlogs, GAO-14-188 (Washington, D.C.: Jan. 23, 
2014). We recommended that OMB collect information through FRPP or other 
mechanisms on (1) agencies’ costs for annual recurring maintenance and repair 
performed—information that is currently incorporated within agencies’ annual operating 
costs—and (2) funding agencies annually spent to address existing deferred maintenance 
and repair deficiencies and report summary level information in the FRPC’s fiscal year 
report. OMB concurred with the recommendations, but has not yet implemented them.  

OMB and GSA Have 
Taken Steps to Improve 
Government-wide Real 
Property Data, but the 
Potential for Using Data 
to Inform Decision 
Making Remains 
Limited 

OMB and GSA Have Taken 
Steps to Improve the Quality 
of Data in the Federal Real 
Property Profile 

http://www.gao.gov/products/GAO-14-188


 
 
 
 
 

benchmarking and measure agency performance as part of the National 
Strategy’s implementation. 

While OMB staff and GSA officials we interviewed noted that agencies 
are ultimately responsible for collecting and entering real property data 
into FRPP, GSA and OMB have taken steps to assist them as they 
develop submissions for FRPP by providing government-wide guidance 
and technical assistance to agencies. Per Executive Order 13327, the 
FRPC provides guidance and best practices for real property 
management and develop performance measures to determine the 
effectiveness of real property management. As part of providing annual-
reporting guidance to agencies, the FRPC has revised and modified 
several FRPP data definitions based upon user feedback and internal 
data evaluations to improve the data’s completeness and accuracy. For 
example, for the fiscal year 2015 submission, GSA modified reporting 
capabilities in the “status indicator” field, which is intended to provide 
information on a facility’s predominant operational status, such as 
whether the facility fulfills a current need or is surplus. Based on feedback 
from agencies, GSA revised this field to include additional information 
about the factors limiting disposal efforts, such as environmental 
remediation or legal disputes. GSA has also established a number of 
validation and verification tests to identify potential errors within agency-
reported data. For example, to analyze fiscal year 2014 submissions, 
GSA developed and implemented 19 verification and validation checks. 
These checks establish criteria, such as upper and lower thresholds, for 
values entered into FRPP fields for each asset in the agency’s 
submission. GSA provides a report to each agency indicating how many 
of its assets did not pass each verification and validation check and an 
optional opportunity to adjust its submission based on the results of its 
verification and validation assessment. 

OMB staff noted that the FRPP database has moved to an updated 
information technology platform, a move that officials stated will help 
improve federal real property data management. Specifically, GSA 
officials and OMB staff envision that the FRPP will transition from its 
current use as an inventory of real property information to a tool that can 
be used to analyze government-wide real property data beginning with 
fiscal year 2015 data submitted in December 2015. GSA officials 
anticipate the new platform will provide the agency with a number of 
capabilities to analyze the quality of the data. According to GSA officials, 
the updated platform will also include capabilities to identify underutilized 
properties and potential candidates for colocations and consolidations, to 
help address long-standing management challenges. 
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Beginning with fiscal year 2015 data and coinciding with the shift to an 
updated information technology platform, GSA plans to require agencies 
to take additional steps to improve the quality of the data. First, GSA 
plans to issue formal written guidance in the third quarter of fiscal year 
2016 that outlines specific agency data validation, verification, and 
integration requirements to improve data submitted in FRPP. Second, 
GSA plans to use the updated platform to conduct a review of qualitative 
and quantitative FRPP data to establish a performance baseline for data 
quality and to produce a report quantifying the number of data anomalies 
or values that do not pass the data verification and validation checks. 
More specifically, GSA officials stated that they will add further validation 
and verification checks and evaluate the extent to which each field for 
each asset complies with these checks. GSA then plans to identify the 
total number of fields that do not comply with these checks to establish 
each agency’s baseline of data quality. Each agency will then be required 
to reduce the number of anomalies. Third, beginning in fiscal year 2015, 
GSA will require each agency’s Chief Financial Officer to certify and 
identify the control process to ensure that the agency’s submission to 
FRPP is accurate and complete. In 2014, GSA required each agency’s 
senior real property officer to issue such an annual certification attesting 
to accuracy and completeness of the data, as well as the associated 
control processes. GSA officials noted that requiring the Chief Financial 
Officer to certify the data makes the submission auditable as part of a 
financial statement audit, a step that they stated provides an additional 
incentive for agencies to ensure that the data are accurate and complete. 
As part of this certification, agencies are also expected to report any 
efforts to improve the quality of the data. GSA anticipates that these 
actions will substantially improve the quality of the data in FRPP 
submitted by agencies and eliminate many of the inconsistencies and 
anomalies that exist within the data set. 

Beyond these government-wide efforts, the selected agencies in our 
review have taken steps to improve the quality of their FRPP 
submissions. Executive agencies are responsible for collecting and 
reporting data on federal real property within their custody and control. 
We found that the agencies in our review have developed a variety of 
approaches that agency officials stated helped to improve the quality of 
the data. For example, the Coast Guard officials noted that they recently 
completed a 4-year effort to overhaul real property data. Specifically, the 
Coast Guard sent engineering teams to every base in order to inspect, 
measure, and photograph every physical asset. According to Coast 
Guard officials, the data captured by these teams were used to confirm or 
update the data in the Coast Guard’s Shore Asset Management (SAM) 
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database, which was then reconciled with data in the agency financial 
system. According to Coast Guard officials, the efforts to improve the real 
property data contributed to a clean financial audit opinion for DHS. 
Selected agencies have also taken steps to improve the validation of 
data. For example, VA utilizes discrepancy reports to analyze differences 
in the same data elements from one year to another. ARS, along with the 
other component agencies within USDA, is required to complete a data-
quality progress report every month to ensure greater integrity for real 
property data. According to USDA officials, these progress reports 
enabled the agency to reduce data errors by approximately 60 percent. In 
addition, NPS officials noted that they have developed a data quality 
scorecard to monitor data quality and that they conduct spot checks on 
data submitted by park units prior to the annual submission to FRPP. 

 
While OMB, GSA, and the other agencies we reviewed have taken steps 
to improve data quality, some data entered into the FRPP by agencies 
continue to be inconsistently collected and reported. For some of the 
fields in our review, the selected agencies have taken a variety of 
approaches to collect and report data into FRPP. Agency officials we 
interviewed generally noted that FRPP guidance often has various 
interpretations, and data are often collected in a way that most clearly 
aligns with that agency’s mission and real property portfolio. As a result, 
we observed that some agencies have mission-specific guidance for 
some fields designed to supplement government-wide FRPP data 
definitions, such as how the agency measures its repair backlog or how 
the agency calculates operating costs or utilization for an asset. However, 
in some cases, this guidance does not align with government-wide 
reporting guidance issued by GSA. As a result, FRPP data may not fully 
reflect the extent of real property challenges faced by agencies or the 
progress they have made in addressing challenges in these areas. 
Furthermore, because agency missions and portfolios vary widely, these 
practices can lead to data that are not comparable across agencies. More 
specifically: 

· Building condition: We found that some agency-reported data on 
buildings does not reflect the current repair needs of the building. 
According to FRPP’s reporting guidance, the reported repair needs 
should exclude any consideration of the likelihood that the repair will 
actually be performed at any time before the asset’s disposal. 
However, though officials at four of the five agencies in our review 
noted that they assess the repair needs as part of a systematic 
condition assessment process, agencies do not consistently update 
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the repair needs for all buildings. For example, GSA and NPS officials 
noted that they do not generally update repair needs for buildings the 
agency anticipates it will dispose even though the guidance states 
that the determination of a building’s repair needs should exclude any 
consideration whether the repair will actually be performed at any time 
before the asset’s disposal.
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23 VA officials said they do not update repair 
needs for buildings with funded disposal projects. In addition, officials at the 
Coast Guard and ARS stated that they do not update the repair backlog 
information for certain types of buildings, resulting in backlog data that 
may not be current for those types of properties.24 Furthermore, selected 
agencies reported some buildings had no repair needs, with the percentage 
ranging from 15 percent at one agency to 79 percent for another. 
Agency officials provided varied explanations for the number of 
buildings without repair needs. Officials from the Coast Guard, which 
reported 79 percent of the buildings had no repair needs, stated that 
they have not surveyed the condition of all of their buildings. Coast 
Guard officials expect that once that process is completed, their 
recorded total repair needs may increase substantially. NPS 
officials—who reported that 37 percent of their buildings had no repair 
needs—noted that they do not generally record repair needs for 
buildings they plan to demolish or dispose. Agency officials also noted 
that in some cases, buildings will not require any repairs, such as 
immediately following construction. 

Similarly, some of the replacement values reported by the selected 
agencies in our review are not updated regularly.25 GSA’s FRPP 
reporting guidance does not specify how frequently these values 
should be updated, and accordingly, the frequency of updates of 
replacement values varied across agencies. VA, for example, 

                                                                                                                       
23Interior officials said that collecting and reporting data on excess buildings that will not be 
repaired can inflate the repair backlog. In our 2012 review of excess and underutilized 
property, we also found that when the agencies in that review determined that a property 
is not needed and will ultimately be disposed, they may assign no repair needs to that 
property even though it may be in state of disrepair. See GAO-12-645. 
24The Coast Guard does not typically update repair needs for inactive buildings or those identified 
for disposal. ARS officials said they only update repair needs for active buildings. ARS 
officials noted that ARS holds 150 active buildings, and about 6 percent of these 
buildings—mainly small support buildings, such as hoop houses or portable 
greenhouses—have no repair needs. 
25FRPP reporting guidance defines the replacement value as the cost of replacing an asset 
with a newly constructed asset of the same size at the same location at today’s buildings 
standards and codes, adjusted for area cost and inflation.  

http://www.gao.gov/products/GAO-12-645


 
 
 
 
 

automatically updates the replacement value after each modification 
to a facility. ARS updates the replacement value for active buildings 
each year, but does not update the information for inactive or excess 
buildings. 

As a result of this variation, a third field reported by FRPP—the 
“condition index”—may report outdated information about a building’s 
physical condition. The condition index in FRPP automatically 
calculates the condition of the building based on the building’s repair 
needs compared to its replacement value, as reported by the 
agency.
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26 A building with no repair needs, and thereby in excellent 
condition, would have a condition index of 100, while buildings with 
substantial repair needs relative to the replacement value would have 
a condition index near 0. However, as noted above, we identified 
instances where the repair needs and replacement value are updated 
irregularly, and thus, the condition index may not reflect the condition 
of a building. For example, some of the buildings we visited at the 
Beltsville Agricultural Research Center recorded condition indices that 
were not reflective of building conditions reported in FRPP.27 (See fig. 
1.) As a result, agencies may be unable to identify and prioritize 
investments across their real property portfolios. 

                                                                                                                       
26The specific formula for condition index is (1 – repair needs/replacement value) x 100.  
27In 2012, we visited many of these same buildings and found that the conditions of the buildings 
did not match the data recorded in FRPP. See GAO-12-645 for more information.  ARS officials 
stated that these buildings are classified as inactive and are awaiting demolition funding. 

http://www.gao.gov/products/GAO-12-645


 
 
 
 
 

Figure 1: Reported Condition versus Actual Condition for Selected Beltsville Agricultural Research Center Property 
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Note: The condition index reported in the Federal Real Property Profile is a general measure of the 
constructed asset’s condition. The formula for condition index is (1 – repair needs/replacement value) 
x 100. A building with no repair needs, and thereby in excellent condition, would be associated with a 
condition index of 100, while buildings with substantial repair needs relative to the replacement value 
would have a condition index near 0. 

· Operating costs: We found that some of the agencies in our review 
report estimated, rather than determined, actual operating costs into 
FRPP for each building, as these agencies do not maintain data on 
costs for each specific building. These estimating practices vary 
substantially. For example, for the purposes for FRPP reporting, the 
Coast Guard estimates operating and maintenance costs to be equal 
to 3 percent of the estimated replacement value of the building. In 
other cases, agencies estimate operating costs for some buildings 
based on their size and other attributes relative to a larger asset within 
the same geographic footprint or facility. For example, VA 
summarizes operating costs at a given campus and prorates those 
costs based on status, size, and usage costs, while NPS uses a 
computer model to divide park-operating costs across facilities within 
each park. Within ARS, officials stated that the agency does not 
consistently report the operating costs for buildings because its 
financial system does not interact with the real property system. As a 
result, each location tracks its own operating costs and has developed 
its own approach to reporting in FRPP. OMB staff noted that they plan 
to use the operating cost data as a component of calculating cost 
savings from the various government wide initiatives, such as Reduce 
the Footprint. However, as a result of these varying approaches, it 



 
 
 
 
 

may be difficult for OMB or agencies to accurately determine 
aggregate costs savings from successfully reducing excess or 
underutilized property.
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28 We have previously found that clear and specific 
standards are needed to ensure that data on cost savings from real 
property efforts are sufficiently reliable and transparent for 
documenting performance and supporting decision making, and 
recommended that OMB establish clear and specific standards to help 
ensure reliability and transparency in the reporting of future real 
property cost savings.29 

· Utilization: Similarly, varying approaches to calculating utilization by 
agencies may limit OMB’s efforts to identify suitable opportunities for 
consolidations and colocations as outlined in the National Strategy. The 
utilization data element is meant to track the extent that certain types 
of assets are used.30 While agency officials at each of the five agencies we 
reviewed stated that they determine utilization based on the definitions 
established by GSA in its FRPP reporting guidance, thresholds for 
determining whether a building is utilized, underutilized, or unutilized 
vary across agencies. (See table 2.) For example, three of the 
agencies in our review (NPS, ARS, and Coast Guard) stated that they 
classified buildings based on the type of property and use occupancy 
thresholds that are no longer applicable by the FRPP reporting 
guidance. Prior to fiscal year 2013, utilization was defined as a 
percentage of occupied space; thus, for example, office space that 
was 75 percent occupied and 25 percent vacant had utilization rate of 
75 percent. In fiscal year 2013, the FRPC changed the definition of 
utilization from a percentage value to three options—utilized, 
underutilized, unutilized.31 However, these three agencies still rely on 

                                                                                                                       
28According to Interior officials, cost savings will be negligible for facilities that have received 
minimal operating investments. 
29GAO, Federal Real Property: Improved Standards Needed to Ensure That Agencies’ Reported 
Cost Savings Are Reliable and Transparent, GAO-14-12 (Washington, D.C.: Oct. 29, 2013). OMB 
concurred with this recommendation, but it has not yet been implemented.  
30According to the 2014 FRPP guidance, utilization status is required to be reported for offices, 
hospitals, family housing, dormitories and barracks, warehouses, and laboratories. Utilization 
status is not to be reported for any structure assets, land assets, or other building uses.  
31According to the 2014 FRPP guidance, the utilization categories are based on regulatory 
definitions. See 41 C.F.R. § 102-75.1160. 

http://www.gao.gov/products/GAO-14-12


 
 
 
 
 

these outdated definitions.
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32 A fourth agency, VA, determines utilization 
based on the percentage of space occupied within a building, regardless of 
building type. A fifth agency in our review, GSA, determines whether a 
building is utilized as opposed to underutilized or unutilized depending 
upon whether the building had been identified as active or excess by 
the agency. More specifically, GSA officials stated that active 
buildings with vacant space are reported as fully utilized even though 
FRPP reporting guidance directs agencies to report properties that 
are not fully used as underutilized or unutilized.33 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                                                                                       
32For FRPP reporting purposes, these agencies convert the percentage of occupied space 
into one of the three utilization categories. 
33GSA officials stated that they do not report active buildings as underutilized or unutilized 
because these buildings, which serve a mission need, would be reported to HUD as potential 
candidates for housing under the McKinney-Vento Act. In general, Title V of the 
McKinney-Vento Act requires federal landholding agencies to identify and make available 
for homeless assistance real property under their control that they are not fully utilizing or 
no longer need before properties are disposed through other means. Pub. L. No. 100-77, 
101 Stat. 482 (1987).The Stewart B. McKinney Homeless Assistance Act, enacted in 
1987, was renamed the McKinney-Vento Homeless Assistance Act in October 2000. See 
Pub. L. No. 106-400, 114 Stat. 1675 (2000). 
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Table 2: Definitions Used by Selected Agencies to Record Building Utilization in the Federal Real Property Profile (FRPP) 

Utilized  Underutilized  Unutilized  
Federal Real Property Profile 
Guidance (issued by the 
Federal Real Property Council) 

Properties that are not defined 
as “unutilized” or “underutilized” 

An entire property or portion 
thereof, with or without 
improvements, which is used 
only at irregular periods or 
intermittently by the accountable 
landholding agency for current 
program purposes of that 
agency, or which is used for 
current program purposes that 
can be satisfied with only a 
portion of the property 

An entire property or portion 
thereof, with or without 
improvements, not occupied for 
current program purposes for 
the accountable executive 
agency or occupied in caretaker 
status only 

General Services 
Administration—Public Building 
Services  

Buildings that report FRPP 
status of “active” 

Buildings that report FRPP 
status of “Report of Excess 
Accepted” and are not vacant 

Buildings that report FRPP 
status of “Report of Excess 
Accepted” and are completely 
vacant 

Veterans Affairs More than 75 percent of the 
space of the building is 
occupied 

5 to 74 percent of the space of 
the building is occupied 

4 percent or less of the space of 
the building is occupied 

National Park Service/ 
Agricultural Research 
Service/U.S. Coast Guard 

Offices: 75 percent or more of 
the space is occupied 
Hospitals:a 70 percent or more 
of the space is occupied 
Warehouses: 50 percent or 
more of the space is occupied 
Laboratories: 60 percent or 
more of units are active 
Dormitories and Family 
Housing: 85 percent or more of 
units are occupied 

Offices: Less than 75 percent of 
the space is occupied 
Hospitals:a 25 to 70 percent of 
the space is occupied 
Warehouses: 10 to 50 percent 
of the space is occupied 
Laboratories: 30 to 60 percent 
of units are active 
Dormitories and Family 
Housing: Less than 85 percent 
of units are occupied 

Offices: N/A 
Hospitals:a Less than 25 
percent of the space is 
occupied 
Warehouses: Less than 10 
percent of the space is 
occupied 
Laboratories: Less than 30 
percent of units are active 
Dormitories and Family 
Housing: N/A 

Source: GAO analysis of agency information. | GAO-16-275 
aUtilization is defined for hospitals for each of the listed agencies, although only the Coast Guard 
manages hospitals as part of its real property portfolio. 

 
Although OMB and GSA have established various controls, discussed 
earlier, to address data quality and improve reliability, greater insight into 
the approaches used by agencies to collect and report data for FRPP, 
and any potential effects of these approaches, could improve the 
usefulness of the data. Internal control standards for federal executive 
branch agencies require that agencies have relevant, reliable, and timely 

Transparency Issues 
Related to Agency 
Collection and Reporting 
Approaches Limit Data’s 
Usefulness 



 
 
 
 
 

information for decision-making and external-reporting purposes.
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34 This 
approach is enabled by sound and consistent data collection practices that ensure 
data are reasonably complete and accurate. However, as noted above, agencies 
have tailored their data collection and reporting approaches to align with 
their mission needs and portfolio requirements. As a result, standardizing 
data across agencies has been challenging since agencies have applied 
different approaches to collect data that align closely with their mission 
but that in some cases are inconsistent with existing GSA guidance. OMB 
and GSA officials noted that a key component of their data validation 
process relies on each agency to certify the information is accurate. As 
part of this certification, agencies are directed to identify current or 
planned efforts to develop controls to ensure that information is complete 
and consistent with the existing government-wide guidance developed by 
GSA. In addition, agencies are directed to characterize the accuracy and 
completeness of the data, and the methodology used to evaluate the 
accuracy of the data, and officials from the selected agencies in our 
review stated that their agency policies were in alignment with FRPP’s 
reporting guidance and data definitions. However, GSA guidance does 
not require agencies to describe their approach to recording data for each 
field, and any supplemental, agency-specific guidance used to collect and 
report data, thus limiting OMB and GSA’s insight into the quality of the 
FRPP data and the extent to which agencies are following sound and 
comparable collection and reporting practices. Moreover, GSA officials 
said that they have not collected or analyzed individual agency reporting 
practices beyond a review of the annual certifications submitted by each 
agency. While GSA’s existing and planned improvements to its 
verification and validation approach will focus on substantially reducing 
the number of anomalies in the data and analyzing whether values for 
various FRPP fields fall within a series of upper and lower boundaries, 
these improvements do not analyze whether data has been collected and 
reported similarly across agencies. Such an analysis could provide 
greater insight into the approaches agencies use to collect and report 
data into FRPP and help identify instances where data are inconsistently 
reported or collected across agencies. Furthermore, such an analysis 
could help OMB and GSA determine the extent to which government-
wide efforts to improve data quality have taken hold within federal 
agencies and identify the next steps needed to build upon its existing 
efforts to improve data quality. 

                                                                                                                       
34GAO/AIMD-00-21.3.1.  

http://www.gao.gov/products/GAO/AIMD-00-21.3.1


 
 
 
 
 

In addition, greater transparency with respect to how the data will be used 
and the associated limitations of using the data could also improve the 
usefulness for agency officials and other decision-makers. GAO’s data 
reliability standards define reliability as data that are reasonably complete 
and accurate, as well as consistent to meet the intended purpose, and the 
appropriate level of precision of data required depends on the purpose for 
which that data will be used and the risk of using that data. More 
specifically, because the risk associated with using the data depends on 
the use of the data, not all uses of a data set will require the same level of 
data reliability.

Page 21 GAO-16-275   Federal Real Property 

35 In addition, these data standards note that clearly identifying 
the limitations of data, in the context of the purposes for which the data are 
intended to be used, can help ensure that incorrect or unintentional conclusions 
will not be drawn. 36 In our discussions with OMB staff and GSA officials, they 
noted that they intend to use the FRPP data for a variety of purposes, but have 
not outlined the limitations of using these data for such purposes. For example, 
OMB and GSA officials noted that they plan to use FRPP data to support 
performance benchmarking and measure agency performance as part of 
the National Strategy’s implementation, as well as to identify potential 
candidates for relocation and consolidation. In addition, GSA officials 
noted that they plan to make the data more widely available to agency 
real property officials within each agency to help improve and guide real 
property portfolio management. GSA officials stated that they believe that 
GSA’s data validation and verification efforts, which aim to resolve a 
substantial percentage of anomalies, will ensure the data can be used for 
most of its intended purposes. However, as noted previously, this 
approach will not address the extent to which agencies report and collect 
data inconsistently, or the limitations for how that may affect the data’s 
use for decision-making. As a result, because GSA’s existing approach 
and its planned improvements to that approach provide limited insight into 
how agencies collect and report data into FRPP, decision-makers at 
OMB, GSA, and other federal agencies have limited insight into the risk of 
using the data to guide decisions. Accordingly, complementing GSA’s and 
OMB’s existing efforts by outlining the limitations of the data, in the 
context of how the data are intended to be used, could help provide 
decision-makers with improved transparency into the quality of the data. 
For example, OMB staff told us that they are aware that operating and 

                                                                                                                       
35GAO-09-680G.  
36GAO-09-680G. 

http://www.gao.gov/products/GAO-09-680G
http://www.gao.gov/products/GAO-09-680G


 
 
 
 
 

maintenance costs are not reported consistently across federal agencies, 
but these limitations are not currently reported. 
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Since we reported on excess and underutilized property in 2012, selected 
agencies have taken steps to reduce space and increase utilization in 
response to government-wide initiatives.37 As previously mentioned, the 
2013 issuance of the Freeze the Footprint policy directed federal agencies not to 
increase the size of their domestic owned and leased office and warehouse space, 
measured relative to an established fiscal year 2012 baseline. As of fiscal year 
2014, selected agencies generally reported net reductions in their office 
and warehouse space. (See table 3.) 

Table 3: Changes in the Total Office and Warehouse Square Footage Reported for Selected Agencies, Fiscal Years 2012 – 
2014 (Square Feet) 

                                                                                                                       
37GAO-12-645. 

Selected Agencies 
Have Taken Steps to 
Address Real 
Property 
Management 
Challenges, and 
Learned Valuable 
Lessons, but Long-
standing Challenges 
Persist 

Selected Agencies Have 
Taken Steps to Reduce 
Excess and Underutilized 
Properties and Repair 
Backlogs 

Total FY 2012 
baselinea Total FY 2014 space  

Total change in space, 
FY 2012 – FY 2014 

Percentage change in 
space FY 2012–FY 

2014 
Department of Agriculture 
(USDA) 35,928,774 35,373,766 (555,008) -1.5% 

http://www.gao.gov/products/GAO-12-645


 
 
 
 
 

Source: Office of Management and Budget, Agricultural Research Service, National Park Service, and U.S. Coast Guard. | GAO-16-275 

Note: As previously discussed, we have noted inconsistencies in how data are reported from agency 
to agency, inconsistencies that limit the use of the data for measuring progress over time. However, 
we did not assess the reliability of these data. 
aFor agencies other than GSA, data includes space leased by GSA and occupied by the agency. 
bARS’s figures include its owned space, as well as property leased via GSA and USDA. 
cIncludes about 795,000 square feet attributable to reductions in GSA’s leased space. 
dIncludes about 1.1 million in square feet reductions attributable to improvement measurement and 
management of U.S. Coast Guard assets and about 3 million in square feet for Coast Guard portfolio 
adjustments. 

As part of the implementation of the Freeze the Footprint policy and the 
more recent Reduce the Footprint policy, agencies were required to 
submit a plan to OMB detailing how the agency intended to maintain or 
reduce the square footage of its real property inventory.
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38 Specifically, the 
selected agencies outlined approaches to manage any growth in their portfolio, 
better utilize existing space, and identify and dispose of space no longer needed 
to support the agency’s mission. 

· Managing portfolio growth: All of the selected agencies we reviewed 
established a process requiring internal review and approval of any 
new space requests. In addition, in accordance with the Freeze the 
Footprint policy, the selected agencies also identified space offsets for 

                                                                                                                       
38The Freeze the Footprint implementation memorandum required agencies to develop and submit 
a Revised Real Property Cost Savings and Innovation Plan, as well as Annual Agency 
Evaluations, describing the agency’s overall approach in managing its real property usage 
and spending. Reduce the Footprint changed this requirement to require a Real Property 
Efficiency Plan to describe the agency’s overall strategic and tactical approach in 
managing its real property, provide a rationale and justification for its optimum portfolio 
and drive the identification and execution of real property disposal, efficiency 
improvements, general usage, and cost saving measures. 

Agricultural Research 
Service (ARS)b 2,704,372 2,636,316 (68,056) -2.5% 
Department of Veterans 
Affairs 28,868,209 29,586,308 718,099 2.5% 
General Services 
Administration (GSA) 6,665,684  5,641,857 (1,023,827)  -15.4%c 
Department of the Interior 42,869,112 41,514,520 (1,354,592) -3.2% 
National Park Service  14,178,392 13,844,904 (333,488) -2.4% 
Department of Homeland 
Security 48,392,553 48,837,766 445,213 0.9% 
U.S. Coast Guard 11,124,908  7,001,289 (4,123,619)d -37.1%d 



 
 
 
 
 

any proposals for new space baseline. For example, VA issued 
Freeze the Footprint implementation guidance that requires all real 
property actions that increase the office or warehouse space to be 
reviewed and approved by the senior real property officer, and identify 
office or warehouse space with corresponding square footage that 
has already been funded for disposal to offset the growth. OMB staff 
told us that as a result of these requirements, agencies are using a 
more strategic approach when they consider new space needs. 

· Better utilizing existing space: Under the Reduce the Footprint policy, 
federal agencies are required to issue a space design standard for 
office space. We found that prior to the policy, all of the selected 
agencies had already established space utilization standards for office 
space that were at various phases of being implemented. For 
example, ARS has been using a space utilization standard of 150 
square feet per person for at least 14 years. Furthermore, several of 
the selected agencies have established teleworking policies for 
eligible workers and were being evaluated to determine the effects of 
these policies on space utilization. For example, GSA is combining an 
extensive telework policy with mobile technologies, hoteling software, 
and integrated building solutions to enable GSA to reach close to a 
2:1 desk-sharing ratio. Officials from some of the selected agencies 
also stated that they were actively seeking opportunities to colocate or 
consolidate within the agency or with other federal entities. For 
example, Coast Guard officials said that they successfully ended a 
lease of 150,000 square feet in Arlington, Virginia, as part of efforts to 
consolidate operations at Coast Guard headquarters located at the 
federally owned St. Elizabeths Campus. 

· Identifying and disposing of space: Officials from all of the selected 
agencies said that they were identifying opportunities to dispose of 
properties, and some agencies have established disposal targets. For 
example, NPS officials stated that they targeted 263 buildings for 
disposal over the next 5 years, while ARS officials said they planned 
to reduce ARS’s footprint by 1 percent by the end of fiscal year 2015. 
According to the Reduce the Footprint policy, federal agencies are 
required to report disposal targets for owned buildings, including the 
associated square footage and cost savings from the disposals. 

In support of individual agency’s efforts, GSA has provided technical 
assistance to federal agencies to identify consolidation opportunities 
among their real property assets. For example, GSA officials said they 
used about $69 million of annual appropriations in fiscal year 2015 to help 
relocate tenant agencies to vacant space and provide resources to help 
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agencies consolidate, an approach that decreased the footprint of federal 
agencies by over 525,000 square feet and one that GSA projected would 
save the government an estimated $31 million on leasing annually. For 
fiscal year 2016, Congress appropriated $75 million to GSA to continue to 
support these efforts. In addition, as mentioned, the administration 
requested, but did not receive, $57 million in fiscal year 2016 
appropriations for CPRA, a proposed legislative framework for 
consolidating and disposing of civilian real property. While legislation 
similar to the administration’s CPRA proposal has been introduced in 
Congress, it has yet to be enacted. In the National Strategy, OMB is 
considering developing a legislative proposal for a pilot program, similar 
to some of the principles in CPRA, to improve the disposal process and 
provide examples to establish the basis for new legislation, but OMB staff 
stated that this process has not moved forward. 

Furthermore, officials at all of the selected agencies discussed their 
efforts to identify and allocate funding toward their ongoing and deferred 
maintenance and repair backlog. Officials at the selected agencies we 
reviewed reported repair backlogs ranging from $285 million at the Coast 
Guard to about $14 billion at VA.

Page 25 GAO-16-275   Federal Real Property 

39 All of the selected agencies have 
requested and received funding in their annual budget requests to 
allocate toward deferred maintenance and repair needs. For example, VA 
requested and received funding, of which about $708 million was 
allocated specifically to non-recurring maintenance, over 40 percent of its 
fiscal year 2016 construction budget request. Congress also appropriated 
$193 million in construction funds to NPS for fiscal year 2016, which NPS 
officials told us would solely be used to reduce the maintenance and 
repair backlog for high priority assets. 

Some of the selected agencies also identified other ways to dedicate 
funds to maintenance and repair projects and backlogs. For example, in 
addition to using appropriated funds for maintenance and repair projects, 
ARS allocates 4 percent of its research funds for repairs and 
maintenance at each laboratory. Furthermore, some of the selected 

                                                                                                                       
39While the Coast Guard reports about $285 million in repair needs, as previously noted, 79 
percent of the facilities listed in FRPP do not have any repair needs recorded. Coast Guard officials 
said they were aware that the repair backlog is significantly underreported, and are revising 
guidance that should mitigate the underreporting of this data. Our previous work looked at 
deferred maintenance and repair backlogs for the entire department, and included 
agencies, such as the Department of Energy, that are not examined in this report. See 
GAO-14-188. 

http://www.gao.gov/products/GAO-14-188


 
 
 
 
 

agencies—such as GSA, VA and the Coast Guard—have established 
processes to centralize and allocate funds for repair projects based on 
specific criteria, such as prioritized needs and mission, rather than 
dividing repair money equally among facilities. According to Coast Guard 
officials, this approach has helped to reduce backlogs at some locations. 

 
We found that selected agencies learned two valuable lessons as part of 
the efforts to address real property challenges. In general, we found that 
agencies made progress addressing real property challenges when they 
had the statutory authority to streamline real property transactions and 
formed partnerships to collaborate with engaged stakeholders. 

· Statutory authority: Some select agencies were able to leverage 
specific real property statutory authorities to successfully fund repairs, 
better utilize properties, and streamline the disposal process. While 
these statutory authorities are not available to all federal agencies, 
some federal agencies told us that they have successfully used their 
Enhanced-Use Lease (EUL) authority—typically the authority to enter 
into long-term agreements with public and private entities for the use 
of federal property in exchange for cash, in-kind consideration, or 
both—to allow third parties to finance, repair, operate, and maintain 
buildings.
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40 For example, at Fort Snelling, VA used its EUL authority to 
enter into an agreement with a non-profit organization to renovate five 
underutilized, historic buildings for housing for homeless veterans. (See 
fig. 2.) As a result, VA’s non-profit partner invested $17.4 million in 
repairs and renovations for a use that furthered the organization’s and 
VA’s mission. 

 
 

                                                                                                                       
40While EUL partnerships have assisted federal agencies in funding deferred maintenance and 
repair costs, leasing the property via an EUL does not count towards lowering the agency’s 
Freeze the Footprint baseline. 

Selected Agencies 
Learned Valuable Lessons 
in Addressing Real 
Property Challenges by 
Leveraging Statutory 
Authority and Working with 
Stakeholders 



 
 
 
 
 

Figure 2: VA’s Historic Buildings Renovated to House Homeless Veterans at Fort Snelling, Minnesota 
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In addition, NPS used its leasing authority to fund the renovation of 
buildings at historic Fort Vancouver. NPS officials said they actively 
worked with the U.S. Forest Service to plan and set aside funding to 
rehabilitate two buildings on the Fort Vancouver campus for a regional 
office for the Forest Service. According to NPS officials, the project 
was mutually beneficial as it paid for the renovations of historic 
buildings, colocated complementary services of the land management 
agencies, and was estimated to save the Forest Service 50 percent 
on rent. 

Some selected agencies also had statutory authority to streamline the 
disposal process for specific assets. For example, under the National 
Historic Lighthouse Preservation Act of 2000 (NHLPA), GSA and NPS 
established a process in which agencies that manage historic 
lighthouses, such as the Coast Guard, identify lighthouses that are no 
longer needed for GSA to convey at no cost to qualified stewards.41 
Under this authority, from 2000 through 2014, 113 historical lighthouses 
were conveyed to eligible stewards. (See fig. 3.) 

                                                                                                                       
41The NHLPA provides a mechanism for the conveyance of federally owned historic light stations 
to qualified new stewards.   



 
 
 
 
 

Figure 3: New London Ledge Light Transferred from Coast Guard to a Private 
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In addition, in 2012, Congress provided ARS with authority to transfer 
10 research facilities to certain colleges and universities that would 
continue agricultural and natural resources research.42 According to 
ARS officials, the authority provided ARS the ability to streamline the 
disposal process, as well as generally mitigate potential issues with 
competing stakeholders’ interest and distributed environmental 
requirements between ARS and receiving institutions.43 

                                                                                                                       
42Consolidated and Further Continuing Appropriations Act, 2012 provided the Secretary of 
Agriculture the authority to close and convey up to 10 ARS research facilities to land-grant 
colleges and universities, specified institutions, or Hispanic-serving agricultural colleges 
and universities provided the institution agrees to maintain the facility for agricultural and 
natural resources research for a minimum of 25 years. Pub. L. No. 112-55 (2011).  
43We have previously reported that legal requirements, such as those associated with preserving the 
environment per the National Environmental Policy Act, and conflicting stakeholder interests 
about certain properties can complicate the disposal of real property. See GAO-12-645. 
These challenges will be discussed in more detail in the next section.  

http://www.gao.gov/products/GAO-12-645


 
 
 
 
 

· Collaborate with stakeholders: The majority of agency officials at the 
selected sites also discussed how early and frequent collaboration with 
stakeholders helped successfully overcome challenges with managing 
certain properties. For example, VA and ARS officials said that early 
collaboration with the state historical preservation officers assisted in 
overcoming some of the underlying causes with meeting historical 
requirements. At Fort Snelling, VA officials and its EUL partner 
worked proactively with the state historic preservation officer to 
manage and overcome specific issues with meeting historic 
requirements while renovating five facilities. Some selected agency 
officials also told us that they collaborated with external stakeholders 
to successfully dispose of or renovate historic properties. For 
example, GSA conveyed a historic post office in Portland, Oregon, to 
a local art college via a city department that, according to art college 
officials, cost approximately $30 million to repair. Properties for use as 
a historic monument may be transferred to a public entity, so city 
officials worked with GSA and the art college to acquire the property.
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44 
The art college then leased the property from the city, and invested funds to 
renovate the historic building, allowing GSA to avoid the repair and 
associated holding costs. (See fig.4.) 

                                                                                                                       
44GSA is authorized to convey properties for use as a historic monument to any state, political 
subdivision, instrumentalities thereof, or municipality, of all the right, title, and interest of the 
United States in and to any surplus real and related personal property which in the 
determination of the Secretary of the Interior is suitable and desirable for use as a historic 
monument for the benefit of the public. See 40 U.S.C. § 550(h). 



 
 
 
 
 

Figure 4: Former GSA Building Renovated by a Local Art College in Portland, Oregon 
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In addition, NPS was able to work with its DOD partners in order to 
help fund an estimated $65 million in renovations at the Fort 
Vancouver campus. Prior to the transfer of property on the East and 
South campus of Fort Vancouver from the Army to NPS, NPS was 
able to negotiate some funding for needed renovations and deferred 
maintenance for the buildings. 

 
While agencies have taken steps and learned valuable lessons from their 
efforts to manage real property, federal agencies continue to face long-
standing challenges with managing excess and underutilized property, 
and with maintenance and repair backlogs. We have previously found 
that the underlying causes of the challenges with disposing of 
properties—legal requirements related to, for example, historical 
preservation and environmental remediation, competing stakeholder 
interests, and the location of the property—can increase the cost and 
length of the process.45 All of the selected agency officials we spoke with 
said they had difficulty funding the disposal of assets and that one or 
more of these additional causes continue to add cost and time to an 
already complex disposal process. 

                                                                                                                       
45GAO-12-645. 

Long-standing Challenges 
and the Underlying 
Causes Persist 

http://www.gao.gov/products/GAO-12-645


 
 
 
 
 

· Legal requirements: Officials at all of the selected agencies discussed 
how legal requirements, specifically those related to historical 
preservation, environmental remediation, or the McKinney-Vento Act 
can increase the cost and time required to dispose of certain 
properties. The National Historic Preservation Act (NHPA), as 
amended, requires agencies to manage historic properties under their 
control and jurisdiction and to consider the effects of their actions on 
historic preservation.
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46 ARS officials told us that according to state 
requirements, they must conduct a study documenting a historical 
building’s eligibility, which can cost between $10,000 and $100,000, 
prior to disposing of the property. In addition, federal agencies must 
coordinate with the state historic preservation officer prior to disposal, 
which, according to NPS officials, can be time consuming. 

In addition, landholding agencies are responsible for environmental 
remediation that can be costly and time consuming.47 For example, 
Coast Guard officials said that even with the streamlined authority for 
disposal of historic lighthouses, the cost of environmental remediation, 
mostly related to remediating lead paint, would delay their ability to 
dispose of lighthouses. In addition, Coast Guard officials said that 
they need to use part of a limited budget on an asset no longer 
needed to meet its mission. Furthermore, some of the selected 
agency officials said that meeting the requirements of the McKinney-
Vento Act—identifying and screening unutilized property and making it 
available to homeless assistance providers—can be challenging, and 
add time to the disposal process since this process must take place 
prior to transfer or disposal. As administered by GSA, in conjunction 
with the Departments of Health and Human Services and Housing 
and Urban Development, we previously found that the process can 
take up to 290 days to determine a property’s suitability for homeless 
assistance and transfer it, if applicable, to assistance providers.48 

                                                                                                                       
46Pub. L. No. 89-665 (1966). 
47See 41 C.F.R. §102-75.955. 
48According to GSA officials, all surplus properties are reviewed by HUD to determine if the 
property is suitable for homeless assistance. Those properties deemed suitable by HUD are 
screened for homeless use with HHS. Since enactment of the McKinney-Vento Homeless 
Assistance Act in 1987, less than 2% of the properties reported excess to GSA have been 
conveyed to homeless providers. Pub. L. No. 100-77, 101 Stat. 482 (1987). See also 
GAO, Federal Real Property: More Useful Information to Providers Could Improve the 
Homeless Assistance Program, GAO-14-739 (Washington, D.C.: Sept. 30, 2014). 

http://www.gao.gov/products/GAO-14-739


 
 
 
 
 

· Competing stakeholder interests: Stakeholders do not always have similar 
interests when a federal agency plans to dispose of a property. Coast 
Guard officials said that due to the historic and symbolic nature of 
many of its properties, they often encounter both public and political 
opposition when trying to divest excess property. Resolving 
competing stakeholder needs can hamper the disposal process. For 
example, the disposal of a GSA building in Portland took over two 
decades due primarily to difficulty in relocating the federal tenants to 
appropriate space that met their evolving mission requirements in a 
limited market, a process that delayed the disposal and impacted the 
timeline of the non-profit interested in acquiring the property. ARS 
officials told us that they were unable to transfer research facilities in 
Alaska to a land-grant university because the buildings were located 
on land leased from private owners, and they were unable to come to 
an agreement on the purchase price. As a result, the buildings were 
ultimately transferred to the private owner. 

· 
 
Location of buildings: Officials from four of the five selected agencies 
discussed the challenges with disposing of buildings based on the 
location or type of building. Specifically, officials discussed the 
difficulty with disposing of landlocked buildings or buildings located in 
remote areas. NPS officials said that geographically isolated assets 
often have little or no commercial value. In addition, due to NPS’s 
mission to conserve and preserve land, demolition is often the only 
option for most of its properties slated for disposal. However, 
demolition can also be challenging because it is difficult to get the 
equipment and personnel to certain remote locations. Furthermore, 
VA officials stated that they owned many potentially disposable 
properties located in the middle of hospital campuses, which can 
make disposal challenging, since properties at such a location often 
draw limited private sector interest. 

Officials from three of the five selected agencies said they have also 
faced some challenges with better utilizing property. Some of the selected 
agency officials said that funding to transition agencies to new space was 
not readily available. For example, GSA officials said that agencies often 
have a hard time allocating upfront funds to prepare buildings for the 
specified agency needs. GSA officials also said that it can be difficult to 
find and fund swing space that may be needed to bridge the time 
between when an agency moves out of one space and into another. In 
addition, officials at two selected agencies said it can be difficult to 
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identify agencies with compatible missions for colocation. Specifically, in 
2012, ARS renovated a laboratory for $15.4 million;
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49 however, this property 
had substantial unused space 3 years later. ARS officials explained that 
laboratory space generally has a limited number of people relative to the 
size of the space to accommodate equipment, and that identifying 
additional research to be conducted in the unused space can be difficult 
because it must be compatible with the ongoing research. (See fig. 5.) 

 

Figure 5: Unused Laboratory Space in a Newly Renovated Facility at the Beltsville 
Agricultural Research Center 

While selected agencies have taken steps to address repair backlogs, 
officials at all of the selected agencies said that funding for maintenance 
and repair continues to be challenging in a resource-constrained 

                                                                                                                       
49ARS officials noted that funds from the American Recovery and Reinvestment Act of 2009 
were used for this project. 



 
 
 
 
 

environment. All of the selected agencies said that they invest less than 
the recommended industry standard, 2 to 4 percent of the facility’s 
replacement value, which has contributed to their maintenance and repair 
backlogs.
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50 As we previously found, deferring maintenance and repairs can 
result in a large and growing maintenance and repair backlog. In addition, NPS 
officials noted that they face trade-offs between funding maintenance and 
repair projects and other real property efforts, such as disposals, 
improved utilization, or even other repair projects. In 2014, we concluded 
that agencies provide Congress with varying levels of budget information 
on the amount of funding allotted to annual maintenance and repair, 
including backlogs, which may result in a lack of transparent information 
on the trade-offs that agencies are making as they manage their real 
property portfolios.51 OMB concurred with our recommendation that it collect 
information on the agencies’ annual costs of recurring maintenance and 
repairs and funding spent by agencies to address deferred maintenance 
and repair backlogs. By implementing this recommendation, decision 
makers, including OMB, Congress, and agency officials, would have a 
clearer understanding of agencies’ efforts to manage their real property 
assets and promote improved effectiveness of federal real property 
management. 

                                                                                                                       
50The National Research Council identified an appropriate level of investment for maintenance and 
repair of facilities as 2 to 4 percent of the current replacement value of those facilities (excluding 
land and major associated infrastructure). See footnote 12. 
51GAO-14-188 

http://www.gao.gov/products/GAO-14-188
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Government-wide guidance on leading capital planning practices, and 
each agency’s use of these practices, aim to ensure that agencies are 
making sound capital investment decisions. These efforts also 
complement OMB’s efforts outlined in the National Strategy to improve 
the management of federal real property, as discussed later in this report. 
To assess agencies’ capital planning practices, we considered 
government-wide guidance from OMB’s Capital Programming Guide and 
our Executive Guide to identify the following criteria to evaluate federal 
agencies’ capital planning processes that serve as the framework for 
managing their real property portfolios. (See fig. 6.) We also drew from 
the National Research Council’s research on leading practices from the 
public and private sector. Overall, we found that selected agencies 
generally meet most of the capital planning leading practices, but vary in 
the extent and use of these practices to manage challenges in their real 
property portfolio. 

Selected Agencies’ 
Use of Capital 
Planning Guidance 
Varies, and the 
National Strategy Is a 
Positive Step, but 
Does Not Fully 
Address Real 
Property Challenges 

Selected Agencies’ Use of 
Government-wide Capital 
Planning Guidance Varies 
in Addressing Real 
Property Challenges 



 
 
 
 
 

Figure 6: Leading Capital Planning Practices for Using Information to Make Capital Investment Decisions 
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· Needs assessment: Leading practices emphasize that a 
comprehensive needs assessment considers an organization’s overall 
mission, including both current requirements and anticipated future 
needs. Furthermore, these practices suggest that an agency maintain 
and update a baseline of its capital assets, including the condition of 
the asset based on condition assessments, to compare its resource 
needs to it current assets and identify any gaps. 

We found that all of the selected agencies document their real 
property needs and resources, maintain a baseline of their capital 
assets and conduct periodic condition assessments. According to 
officials at the VA, its needs assessment forms the basis of its capital 
planning process. Coast Guard identifies its resource needs as part of 
its capital improvement process, and Coast Guard officials said the 
process documents how the need was determined and the impact of a 
proposed project on the agency’s mission. VA officials said they use 
the results from condition assessments, conducted every 3 years, to 
identify the state of its inventory. 



 
 
 
 
 

While we found that all the selected agencies maintain a baseline of 
assets, selected agencies do not always compare their baseline of 
resource needs to their current asset capabilities. For example, 
although ARS tracks asset information through its agency-wide data 
system, according to ARS officials, only facility managers can access 
operating and maintenance costs because the agency’s other data 
systems do not interface, which limits ARS’s ability to identify all of the 
needs and the current condition of its inventory. In addition, we found 
that only two out of the five selected agencies implement a process to 
identify gaps between their current resources and future needs. For 
example, VA conducts a gap analysis that compares information in its 
asset database to its projected needs across a range of mission 
areas, such as veterans’ access to services and utilization of its 
assets. By comparing future needs with the current assets, agencies 
are able to determine if there are any gaps that may hinder their ability 
to meet their mission and identify potential resources to fill those 
needs. 

· Alternative evaluations: Once needs have been identified, leading 
practices suggest that agencies consider a range of alternatives to 
meet those needs and evaluate the alternatives considering key 
factors, such as organizational goals, project risks, and the time 
horizon for the project. 

We found that all of the selected agencies have a process in place to 
consider a range of alternatives for capital needs, and consider a 
number of factors when evaluating those alternatives. For example, 
GSA, in its landlord role, considers its customer needs and facility 
requirements to identify alternatives relative to its inventory. GSA then 
conducts a feasibility study to evaluate alternatives, such as repair 
options, leasing, and construction options, and the financial impact of 
each option based on net present value to select the best option. We 
also found that all of the selected agencies conduct a cost analysis of 
the alternatives, and most consider risk as part of this analysis. 
Specifically, we found that most of the selected agencies generally 
consider project risk when examining a program’s requirements and 
cost efficiencies. For example, VA conducts a cost-benefit analysis for 
each construction project and determines project risk as part of the 
analysis. Similarly, Coast Guard officials consider risk from an 
engineering perspective by examining program requirements and cost 
efficiencies. However, Coast Guard officials noted that the lowest cost 
alternatives are not always selected since listed benefits or risk 
factors may favor another option. 
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In addition, the alternative evaluation used by most selected agencies 
varies in magnitude depending on the agency and the estimated 
project cost. Generally, we found that agency guidelines require more 
extensive evaluations for projects above an established threshold. For 
example, ARS requires an economic analysis if a project is estimated 
to cost more than $1 million, and NPS officials told us only projects 
estimated to cost more than $1 million are required to undergo a value 
analysis as part of the design process. By considering a wide range of 
options before choosing to construct or repair a capital asset, decision 
makers are able to carefully weigh the different impacts and proceed 
accordingly, ensuring the investment satisfies the agency’s needs. 

· Project prioritization: According to leading practices, organizations 
should use established criteria to rank and prioritize individual capital 
projects relative to all proposed capital projects. This process should 
include an analysis that estimates the economic impact of the project, 
as well as how the capital investment affects the return on investment 
of the entire portfolio. 

We found that all of the selected agencies have a process for 
prioritizing their capital projects. For example, GSA officials said the 
agency uses a capital planning tool that allows the agency to apply 
various criteria—such as customer need, mission requirements, the 
physical condition of the asset, and return on investment—to rank 
proposed capital projects. The criteria can be refined and re-weighted 
to reflect budgetary information, agency priorities and customer 
needs. We previously recommended that GSA enhance the 
transparency of its process by including how GSA uses its 
prioritization criteria to generate its annual and 5-year lists of 
prioritized projects and ensure that GSA is maximizing the return on 
its investments.
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52 According to ARS officials, the agency assigns a score to 
each building based on the complexity and size of the building. An eight-
member executive review board then reviews the projects and makes a 
recommendation on their priority. For all of the selected agencies, the 
prioritization process resulted in a consolidated list to guide agency-
wide capital planning decisions. 

                                                                                                                       
52GAO, Federal Buildings Fund: Increased Transparency and Long-Term Plan Needed to Clarify 
Capital Funding Priorities, GAO-12-646 (Washington, D.C.: July 12, 2012). 

http://www.gao.gov/products/GAO-12-646


 
 
 
 
 

As mentioned above, all of the selected agencies conduct an 
economic analysis when considering the alternatives, and the results 
can inform the prioritization process. For example, VA evaluates the 
costs for all projects, both major and minor projects, to include project 
cost estimating, best value solutions, and financial analysis for each 
alternative, which can inform the prioritization process. In addition, 
while we found that two of the selected agencies calculate the return 
on investment for individual projects—VA and GSA—only GSA 
considers return on investment for its entire portfolio. To calculate its 
portfolio’s financial performance, GSA divides its net income by the 
agency’s total rentable square feet. Two agencies said that they were 
unsure how to determine the return on investment for a federal 
agency given that federal real property supports the agency mission.
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53 
While benefits and costs should be quantified in monetary terms when 
feasible, OMB guidance notes that agencies can also measure the return on 
the basis of outputs and outcomes, such as mission effectiveness or agency 
need. According to OMB guidance, assessing the return on 
investment for the complete portfolio can help maximize the return to 
the taxpayer and government. 

· Long-term capital plan: Both OMB and our government-wide 
guidance emphasize the importance of a long-term capital plan to 
guide the implementation of organizational goals and to help decision 
makers establish priorities over time. Our guidance explains that 
requiring agencies to develop capital plans encourages agencies to 
think long-term and weigh the need to maintain existing capital assets 
against the demand for new assets. According to our Executive 
Guide, the long-term capital plan should cover 5 years or more, be 
updated annually or biannually, should identify the proper mix of 
existing assets and new investments to fulfill an organization’s 
mission, goals, and objectives, and should reflect decision makers’ 
priorities for the future. According to OMB, elements of a long-term 
capital plan should include: 
· a linkage of projects to agency missions, goals, and objectives; 
· a baseline needs assessment and agency objectives that cannot 

be met with existing assets; 
· a ranking of approved capital projects; 
· alternatives to meeting project goals; 
· budget projections and financial forecasts and their implications; 

                                                                                                                       
53Federal agencies generally do not serve as a separate business unit or profit center. 



 
 
 
 
 

· a summary of a risk management plan; and 
· a discussion of timing issues, if part of a multiagency acquisition. 

Officials at all of the selected agencies stated that their agency has a 
document or strategy that they consider their long-term plan. While 
each agency’s plan contained some elements that aligned with 
government-wide guidance, other recommended elements for an 
effective long-term plan were not included. For example, ARS does 
not include elements such as the agency’s planning process, needs 
assessment, or risk management plans in their long-term capital plan, 
and according to ARS officials, the agency updates their long-term 
capital plan approximately every 5 years. 

In addition, we found that some elements not included in an agency’s 
long-term capital plan were found in other agency strategic 
documents. Specifically, four out of five selected agencies lack a 
consolidated long-term capital plan, as defined by OMB, and rely on 
multiple strategic documents to support the information within their 
long-term plans. For example, both NPS and the Coast Guard rely on 
various multi-year strategic documents to support their long-term 
capital plans. Officials at one of the five selected agencies told us that 
a consolidated long-term capital plan may be too cumbersome to 
update annually and may impede an agency’s ability to shift priorities, 
especially if an agency’s mission is dynamic. However, a 
consolidated long-term plan is valuable since the capital planning 
process is cyclical, and elements of the long-term plan feed back into 
the agency’s needs assessment. Furthermore, as we have previously 
found, there is value to ensuring agencies’ processes for establishing 
organizational priorities over time and for considering alternatives to 
meeting organizational goals are transparent to decision makers.
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long-term capital plan is useful to demonstrate an agency’s strategic 
approach for making long-term investments in its real property portfolio, and 
maximizing available funding to address ongoing challenges, especially 
during times of budget uncertainty. 

According to OMB and our government-wide guidance, capital planning 
can help agencies make more cost-effective capital investment decisions, 
reduce risk and address challenges associated with managing an 
agency’s real property portfolio and, through the development of a long-
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term capital plan, assist in establishing an agency’s priorities and support 
the agency’s budgeting process. In addition, leveraging information from 
an agency’s capital planning process can be useful for informing 
government-wide initiatives, such as those described in the National 
Strategy. 

 
The federal government has taken a major step forward to increase the 
efficiency of federal real property management by issuing the National 
Strategy in 2015, but the National Strategy does not fully meet all of the 
desirable characteristics of such strategies. As previously discussed, 
OMB’s 2015 National Strategy describes a three pronged approach—
freeze growth in the inventory, measure performance using data, and 
reduce the size of the inventory—to improve real property management. 
In conjunction with the National Strategy, OMB issued the Reduce the 
Footprint policy, which, according to OMB staff, is intended to 
operationalize the strategy and requires that agencies outline an overall 
approach to managing and reducing their office and warehouse space, 
including establishing reduction targets. In 2012, we found that a national 
strategy could provide a clear path forward helping agencies manage 
long-standing real property challenges in the long term. We concluded 
that by including several desirable characteristics, national strategies can 
guide senior policy decision makers and better ensure accountability.
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In issuing the National Strategy, OMB has taken steps to provide a strategic 
framework for the management of real property government-wide, representing 
a positive step in improving the management of long-standing real 
property challenges. According to OMB staff, the National Strategy is 
intended to guide federal agencies in managing specific real property 
issues related to excess and underutilized office and warehouse space 
over a 5-year period within the limited budgetary environment. In 
comparing OMB’s National Strategy to the desirable characteristics of an 
effective national strategy, we found that the strategy meets some of the 
characteristics to provide a foundation for addressing the challenges 
associated with reducing the federal portfolio. However, the strategy does 
not fully incorporate other characteristics. Figure 7 provides a summary of 
these characteristics and how OMB’s National Strategy aligns with these 
characteristics. 
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Figure 7: Alignment of Office of Management and Budget’s (OMB) National Strategy for the Efficient Use of Real Property with 
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Desirable Characteristics for a National Strategy 

· Purpose, scope, and methodology: According to the leading 
characteristics, a national strategy should describe why the strategy 
was produced, or its intended purpose, the scope of the issues or 
activities it covers, and the methodology that guided its development. 
We found that OMB’s National Strategy outlines a broad purpose, 
defines a narrow scope for the strategy, and describes the 
methodology relative to established policies that guided its 
development. According to the National Strategy, its purpose is to 
establish a clear strategic framework to guide agencies’ real property 
management, increase efficient use of real property, control costs, 
and to reduce real property holdings. 

In addition, the scope of the National Strategy focuses on freezing 
and reducing excess and underutilized properties in owned and 
leased office and warehouse portfolios, from 2015 through 2020. This 



 
 
 
 
 

scope aligns with the recommendation in our previous report which 
states that OMB, in consultation with FRPC members, develop a 
national strategy for managing federal excess and underutilized real 
property.
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56 The National Strategy outlines two reasons for focusing on 
office and warehouse space: 1) office and warehouse space comprise 
over 80 percent of the government’s total leased portfolio, and 2) 
office and warehouse leases account for over 90 percent of the 
government’s domestic annual lease expenditures. OMB staff stated 
that they focused on excess and underutilized office and warehouse 
space to ensure that agencies’ limited resources are effectively 
targeted. 

While the scope focuses on excess and underutilized office and 
warehouse space, as we recommended in 2012, now that it has been 
established, the National Strategy provides a mechanism to address 
other pertinent real property issues.57 For example, as we previously 
discussed, agencies continue to face challenges with their growing 
maintenance and repair backlogs. In fact, for several of the selected 
agencies, the magnitude of the repair backlog affects their ability to 
manage excess and underutilized facilities. NPS officials told us that 
resources directed toward repair needs may be in direct competition 
with resources needed for disposals or colocations. In addition, the 
selected agencies in our review have a diversity of properties in their 
owned portfolios. Among the five agencies in our review, office and 
warehouse buildings represent roughly a quarter of the owned 
building inventory. Expanding upon the existing scope to include 
repair needs could provide OMB and agencies broader guidance on 
how to prioritize their efforts on the highest risk issues and effectively 
allocate resources accordingly to more comprehensively manage their 
real property portfolios. 

We also found that the strategy describes its methodology, although 
not explicitly, by discussing the guiding policies that are the foundation 
of the strategy. Specifically, the strategy integrates a series of 
government-wide initiatives, including the 2010 presidential memo on 
disposing of unneeded federal property and the Freeze the Footprint 
policy. 
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· Problem definition and risk assessment: Leading characteristics state 
that an effective national strategy clearly defines the national problem, 
including its causes and operating environment, and assesses risk 
associated with the problem. We found that while the National 
Strategy defined the national problem, including the current operating 
environment, it did not comprehensively address the underlying 
causes associated with the problem. The National Strategy states that 
as the largest property owner in the United States, the federal 
government has accumulated properties over several decades that 
exceed what is needed to meet the federal mission, resulting in a 
large number of excess, underutilized, or unutilized properties. Given 
the changes in working environments and the current fiscal 
constraints, federal agencies need less space to meet their mission 
and effective portfolio management is critical, according to the 
National Strategy. 

Nonetheless, as we previously discussed, federal agencies continue 
to face long-standing challenges that have a range of underlying 
causes, including legal and budgetary constraints, competing 
stakeholder interests, and geographical locations of facilities that 
affect an agency’s ability to dispose of, better utilize, or repair its real 
property. The National Strategy states that it is designed to overcome 
these underlying causes. Specifically, the National Strategy mentions 
some of the underlying causes that federal agencies face in managing 
their portfolios, such as limited funding. Nonetheless, the strategy 
does not expound on the extent that these causes impede agencies’ 
ability to dispose of, better utilize, or repair their real property and 
offers limited discussion of how agencies can overcome these 
challenges by addressing the underlying causes. For example, while 
the strategy discusses the potential of exploring a legislative pilot 
program to streamline the disposal process, as previously mentioned, 
it provides few details that explain this approach or make a case for 
implementation. Furthermore, the strategy does not discuss any 
alternative-funding mechanisms that we have previously identified, 
such as retaining fees and EUL authority, and that can be leveraged 
to manage budgetary constraints.
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58 OMB staff told us that their efforts 
are focused on identifying options within the current statutory 
framework and that efforts such as the administration’s statutory 
proposal (CPRA) are intended to address some of the underlying 
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causes. However, by better defining the underlying causes as part of 
the problem and potential solutions, the National Strategy could be 
more targeted in providing a road map for decision makers to 
overcome the challenges and achieve results, as well as identify gaps 
in the current statutory framework. 

Furthermore, the National Strategy also does not fully assess the 
extent of risks associated with real property. While the strategy 
discusses risk associated with annual operation and maintenance, 
and leasing costs, including the high costs associated with operating 
inefficient and unneeded buildings, as well as office and warehouse 
space, it does not fully assess the extent to which the risk of 
inefficiently allocating limited resources affects an agency’s capacity 
to meet its mission. For example, as discussed, agencies are 
responsible for managing properties outside of the scope of the 
National Strategy. However, the strategy does not assess the relative 
risk associated with these types of facilities, how these properties fit 
into an agency’s efforts to implement government-wide initiatives, or 
the potential cost of not addressing the problems with these 
properties. OMB staff told us that there are clear risks associated with 
real property management, including the decline in the quality of the 
real property under its custody and control, but that they have not 
specifically assessed the extent of those risks. Without an 
assessment of the extent of the risk associated with the federal real 
property portfolio, it is difficult to determine if the National Strategy’s 
approach is the most cost efficient and effective way to manage that 
risk. 

· Goals, subordinate objectives, activities, and performance measures: 
Another leading characteristic of a national strategy is to define clear 
goals, objectives, and activities so that agencies know what the 
strategy aims to achieve and the steps to reach those goals. In 
addition, performance measures are needed to gauge results and 
help ensure accountability. We found that the National Strategy 
generally outlined its goals, objectives, and activities for managing 
excess and underutilized property. For example, the National Strategy 
states that it aims to improve the real property portfolio’s efficiency 
and effectiveness by improving utilization of government-owned 
buildings to reduce reliance on leasing, lowering the number of 
excess and underutilized properties, and improving the cost 
effectiveness and efficiency of the portfolio. To do this, the strategy 
outlines activities for agencies to pursue related to freezing and 
reducing their portfolios by disposing of surplus and excess properties 
and better utilizing existing space, establishing disposal targets, 
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consolidating inefficient leases into government-owned space, and 
enhancing space utilization standards. 

The National Strategy also discusses efforts to measure real property 
costs and utilization to improve the portfolio’s efficiency. The Freeze 
the Footprint and Reduce the Footprint policies, the foundation of the 
National Strategy, establish agency-specific performance measures to 
benchmark and measure the change in agency portfolios and the 
related cost savings. OMB staff told us that through the 
administration’s benchmarking initiative, agencies are able to track 
their performance on real property. For example, in developing a Real 
Property Efficiency Plan, agencies are required to establish annual 
disposal targets, highlighting both the number of buildings and the 
square footage that will be disposed. However, the National Strategy 
does not provide performance measures describing what the 
government-wide federal portfolio should look like by 2020, the end of 
the strategy’s 5-year time period. Specifically, the National Strategy 
does not lay out government-wide performance measures to help it 
assess progress, such as targets to reduce the overall amount of 
space or costs associated with specific types of real property or the 
entire portfolio. OMB staff said that they designed performance 
measures to be agency-specific, and tailored each measure as part of 
rightsizing each agency’s real property portfolio. In addition, OMB 
wanted to ensure that agency-level measures were feasible, given the 
diversity in each agency’s mission and assets. Although it could be 
difficult to set an overall performance measure from each agency 
measure, OMB staff noted that they will begin a discussion on how to 
establish an overall measure in 2016. Building on agency 
performance measures could help inform a government-wide 
measure, and help manage the government-wide portfolio more 
holistically. As we previously found, clearly addressing what a strategy 
for managing federal property is meant to achieve could help in 
developing effective performance measures that can easily be tracked 
against the government-wide goal of saving real estate costs, and 
potentially help identify opportunities for further cost-efficiencies. By 
further outlining and linking a government-wide performance measure 
to agency performance measures in the National Strategy, OMB and 
federal agencies will be able to determine the extent they have fulfilled 
the purpose of the National Strategy or if adjustments in agency or the 
government-wide approaches are needed to ensure that the overall 
goals are met. 

· Resources, investments, and risk management: Identifying the cost of 
implementing a national strategy, the sources of those resources, and 
using risk management to prioritize resources is also a leading 
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characteristic. We found that the strategy document identifies some 
resources for implementation, but does not outline the overall 
implementation costs over the specified time period. Specifically, the 
strategy states that agencies are responsible for identifying, 
prioritizing, and budgeting for projects to reduce their portfolios, but 
recognizes that actions are dependent on an agency’s final budget. 
Agencies use their capital planning processes to inform their capital 
budget requests, but as we previously mentioned, the selected 
agencies vary in how well they meet the leading practices in capital 
planning. Additionally, agencies continue to face significant 
constraints with funding projects to support their implementation of 
government-wide initiatives. Aside from agency budgets, the National 
Strategy identifies a few approaches for agencies to leverage when 
facing funding constraints and addressing any other underlying 
causes. For example, it describes two approaches—GSA funding to 
help agencies identify consolidation opportunities, and the statutorily 
authorized pilot program to streamline the disposal process that has 
yet to be enacted—as well as GSA’s existing authority to dispose of 
surplus property. However, further discussion of other alternative 
approaches, as we have previously found, could provide agencies 
with additional funding options to manage their portfolios in the current 
budget environment as long as the full costs are recognized.
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discussing the scope of the resources needed for implementation, it is 
difficult for decision makers to understand the extent of funding commitment 
that is needed and how allocated funds will contribute to addressing the 
overall efforts to rightsize the federal portfolio. 

Additionally, the National Strategy does not discuss the extent that 
investments may yield government-wide benefits. For example, the 
strategy does not outline the benefits of focusing on excess and 
underutilized office and warehouse space over maintenance and 
repair needs, and other types of property. OMB staff said they have 
not conducted an analysis determining the total costs relative to the 
estimated benefits that they anticipate will be gained from 
implementing the National Strategy because many of the costs—such 
as monitoring and improving FRPP data and engaging agencies in 
capital planning—and benefits are qualitative, and difficult to estimate. 
However, as we previously found, recognizing the scope of the costs 
and potential benefits associated with real property investments can 
promote transparency for decision makers when making funding 
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decisions and result in a better assessment of how to rightsize the 
federal real property inventory.
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The National Strategy also does not discuss how it will manage the 
risks associated with real property. We have previously reported that 
risk management includes taking the information from the risk 
assessment and making management decisions about resource 
allocations to minimize risk and maximize returns on resources 
expended. As noted earlier, OMB staff recognize there are clear risks 
associated with managing real property, but they have not conducted 
an assessment to determine the extent of the government-wide risks 
posed by real property. Instead, the National Strategy holds agencies 
responsible for prioritizing opportunities with the highest return on 
investment through the agency’s annual capital planning process. We 
previously noted that only one of the selected agencies determines a 
rate of return for their whole portfolio, a rate that can be difficult to 
quantify. As a result, agencies may not be identifying the most critical 
capital investments, such as whether it is most cost-effective and 
efficient to invest in a new facility or repair an existing one. OMB staff 
told us that they are planning to align the required updates to 
agencies’ Reduce the Footprint’s annual plans with their annual 
budgeting process. This approach would allow agencies to identify 
and prioritize real property projects prior to requesting the 
corresponding funding. By more clearly linking the relationship 
between government-wide real property efforts and agencies’ budget 
requests, the National Strategy could underscore the importance of 
agencies having a solid capital planning process in place to ensure 
that risk is appropriately mitigated for the projects that are identified 
and prioritized. In addition, this alignment could help ensure agencies’ 
budget requests reflect their priorities. 

· Organizational roles, responsibilities, and coordination: In accordance 
with this leading characteristic, a national strategy outlines the 
organizations that will implement the strategy, their roles and 
responsibilities, and methods to coordinate their efforts. We found that 
the National Strategy defines that agencies are required to implement 
the strategy and describes their roles and responsibilities at a high 
level. The National Strategy states that all members of the federal real 
property community—OMB, GSA, and federal agencies—are 
responsible for enhancing the efficiency and cost effectiveness of the 
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federal real property portfolio. Specifically, federal agencies are 
responsible for implementing the government-wide policies at the 
agency level; OMB takes responsibility for refining policy and working 
with the FRPC and GSA to implement the policy government-wide, 
and GSA is responsible for working with federal agencies to improve 
the quality of the FRPP data and provide technical support in 
identifying efficiency opportunities. OMB staff told us that the FRPC—
established, in part, as the mechanism for coordination among federal 
agencies for managing real property—has been an effective way to 
collaborate among real property management stakeholders. Members 
meet monthly and have even developed subgroups to further explore 
specific issues more in depth. In addition, OMB continues to meet 
annually with the Deputy Secretaries of each agency to discuss real 
property oversight and planning for the agency. 

· Integration and implementation: This leading characteristic addresses 
how a national strategy relates to other strategic goals, objectives, 
and activities, such as those within the agency, and how federal 
agencies plan to implement the strategy. As previously mentioned, the 
National Strategy integrates and expands upon the Freeze the 
Footprint and Reduce the Footprint policies. Nonetheless, the strategy 
does not explicitly incorporate other agency documents, such as the 
agency’s strategic-planning or long-term capital planning documents. 
As previously discussed, long-term capital plans should identify 
projects needed to meet the agency’s mission, plan for resource use 
over time, and establish priorities for implementation. OMB 
encourages agencies to have a long-term capital plan that defines the 
agency’s long-term capital asset decisions. This approach aligns with 
the National Strategy’s efforts to use a policy framework to improve 
the real property’s efficiency and cost effectiveness. OMB staff told us 
that they are planning to explicitly link agencies’ capital planning 
processes to their Real Property Efficiency Plans in the future. 
However, more clearly integrating these plans into the National 
Strategy can ensure that it provides better and more consistent 
strategic guidance among agencies and can allow OMB to 
consolidate agencies’ approaches to managing risk and the estimated 
cost to do this. 

According to OMB, the National Strategy is a living document, which 
officials noted may be updated if there are needed changes or additions 
to major components. Some selected agencies told us that the National 
Strategy was a positive first step in overcoming persistent, long-standing 
real property management challenges. While the National Strategy 
provides a good foundation to improve the effectiveness and cost 
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efficiency of the federal government’s real property portfolio, expansion of 
the strategy based on the desirable characteristics of a national strategy 
could expand the scope and more comprehensively define the problem, 
identify the overall resources needed and the risks, and benefits, 
associated with making real property investments, and build upon 
agencies’ existing capital planning processes to better target resources. 

 
Managing federal real property is a complex task given the constraints 
and challenges that federal agencies and OMB face. OMB, GSA, and 
selected agencies have taken steps to address long-standing challenges 
with real property data, excess and underutilized property, and 
maintenance and repair backlogs. OMB and GSA have worked with 
federal agencies to improve the quality of the Federal Real Property 
Profile’s (FRPP) data by updating data guidance and verifying data 
elements, while federal agencies have worked internally to validate data. 
In addition, federal agencies have implemented initiatives in alignment 
with government-wide policies to freeze and reduce their portfolios by 
taking steps to dispose of and better utilize existing property. By 
leveraging statutory authorities and working with stakeholders to 
overcome long-standing challenges, agencies learned some valuable 
lessons on ways to successfully reduce their footprint. Furthermore, by 
issuing and implementing the National Strategy, OMB took a major step 
in establishing a government-wide framework for addressing real property 
challenges. This framework focuses on improving real property data to be 
used to measure performance and inform decision making, and managing 
the overall footprint of federal real property to ultimately improve the cost 
effectiveness and efficiency of the government-wide portfolio. 

Despite these ongoing efforts, long-standing challenges in federal real 
property persist. The usefulness of the FRPP data remains limited due to 
inconsistencies in data collection and reporting across federal agencies 
and a lack of transparency into the limitations of the data. While federal 
agencies are responsible for collecting and reporting data, obtaining 
additional insight into how these agencies fulfill these responsibilities 
could complement existing efforts to improve data quality and help OMB 
and GSA focus efforts to improve agencies’ data submissions. With the 
transition of the FRPP database to an updated platform that will enable 
greater government-wide use, providing greater transparency regarding 
the limitations of the data could also help ensure that strategic real 
property decisions are based on reliable data. 
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Opportunities also exist for OMB to further build on the National 
Strategy’s framework, as many of the long-standing government-wide 
challenges in managing the federal real property portfolio remain. First, 
maintenance and repair backlogs continue to represent a substantial 
liability for agencies, particularly in a resource-constrained environment. 
The National Strategy and the accompanying guidance primarily focus on 
agency actions to address excess and underutilized properties, as was 
intended by our prior recommendation, to reduce the quantity of buildings 
in an agency’s portfolio. However, addressing maintenance and repair 
backlogs, as an expansion to the National Strategy, and their effect on 
the quality of the portfolio could address the risk that agencies will have to 
continue to acquire new space because the condition of existing space is 
insufficient to meet mission needs. Second, agencies continue to face 
real property management challenges that have a range of underlying 
causes, including budgetary constraints and statutory requirements, 
competing stakeholder interests, and geographical limitations when trying 
to dispose of, better utilize, or repair excess and underutilized facilities. 
Though the National Strategy discusses some of the challenges with 
addressing real property management, it does not address the underlying 
causes or clearly identify potential resources agencies can leverage to 
manage these causes. Third, while the National Strategy has helped 
agencies establish performance measures to rightsize their portfolios, 
these measures have yet to inform a government-wide performance 
measure that can be used to determine progress in the government-wide 
federal portfolio by 2020, the end of the National Strategy’s 5-year 
planning horizon. Such a target could help determine if OMB and federal 
agencies have fulfilled the purpose of the National Strategy and 
successfully rightsized the government-wide portfolio. 

Finally, the costs or benefits of implementing the National Strategy are 
unclear. The National Strategy does not discuss methods for agencies to 
mitigate risk associated with long-standing challenges or how to 
effectively allocate resources while minimizing risk. By ensuring that 
agencies have a capital planning process in place that clearly outlines an 
agency’s capital investment strategy, including its capital asset priorities 
to effectively meet its mission, OMB can leverage information on the 
costs, benefits, and risks within the agency’s portfolio to inform its 
government-wide strategy, and ensure that real property investments are 
cost-effective and appropriately manage risks. Incorporating some of 
these key elements into its existing efforts could allow OMB to further 
expand its ability to strategically manage the federal real property portfolio 
into the future. 
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We are making two recommendations, one to the Administrator of GSA 
and one to the Director of OMB. 

To improve the quality and transparency of data entered into FRPP as 
GSA transitions the database to a platform that would enable greater 
government-wide use, we recommend that the Administrator of GSA, in 
consultation with OMB and federal agencies: 

· assess the reliability of FRPP data by determining how individual 
agencies collect and report FRPP data for each FRPP field, including 
any supplemental guidance used by agencies to comply with 
government-wide FRPP data definitions as part of the annual 
certification of FRPP data; 

· analyze the differences in collecting and reporting practices used by 
these agencies; and 

· identify and make available to FRPP users the limitations of using 
FRPP data, in the context of how the data are intended to be used in 
real property decision making and to measure real property 
performance across agencies and update federal guidance to address 
limitations, as needed. 

To enhance the usefulness of the National Strategy for managing federal 
real property government-wide, we recommend that the Director of OMB 
expand the National Strategy to further address long-standing real 
property management challenges by: 

· expanding the scope to include maintenance and repair needs; 

· articulating planned actions and identifying alternative approaches, 
including alternative-funding mechanisms, to address underlying 
causes of the real property problems; 

· ensuring that performance measures at the agency level inform the 
overall progress of the National Strategy; and 

· determining the government-wide costs, benefits, and risks by 
leveraging agencies’ long-term capital plans and identifying 
approaches to optimally manage that risk. 
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We provided a draft of this report to GSA and OMB for review and 
comment.  GSA partially concurred with the first recommendation, and 
provided clarifying comments, which have been reproduced in appendix 
II. OMB partially concurred with our recommendations. OMB provided 
clarifying comments that highlighted progress on real property issues, but 
generally agreed that there are some meaningful opportunities to improve 
the government-wide real property management program. OMB’s written 
comments have been included in appendix III.  

We also provided a draft of this report for review and comment to the 
Departments of Agriculture (USDA), the Interior (Interior), Homeland 
Security (DHS), and Veterans Affairs (VA), because we spoke with 
officials at these agencies about the challenges of managing federal real 
property. USDA did not have any comments on the draft report. VA 
provided a letter stating it agreed with the report findings, and enclosed 
technical comments, which we incorporated, where appropriate. VA’s 
letter has been included in appendix IV. DHS and Interior provided 
technical comments which we incorporated, where appropriate. Interior 
also provided clarifying comments on data collection challenges it faces 
as an agency with a diverse portfolio.  

 
GSA partially concurred with our first recommendation that the 
Administrator of GSA, in consultation with OMB and federal agencies, (1) 
assess how federal agencies collect and report FRPP data for each field, 
(2) analyze the differences in collection and reporting practices, and (3) 
identify and make available to FRPP users the limitations with using 
FRPP data for real property decision-making and performance 
measurement across agencies. To implement the recommendation, GSA 
stated that it will request any supplemental guidance that the agencies 
that participate in the FRPC use to comply with the FRPP data definitions, 
noting that this information could be helpful in identifying areas where 
data consistency among agencies could be improved. However, GSA 
also noted that it has limited resources to fully analyze and map the data 
relative to FRPP data definitions, and that it is the responsibility of 
individual agencies to ensure reliability of the data and compliance with 
FRPP definitions. As we state in the report, Executive Order 13327 
directs GSA, in consultation with FRPC, to collect data from executive 
branch agencies describing the nature, use, and extent of real property 
held by those agencies. The Executive Order also states that GSA, in 
consultation with the FRPC, may establish data standards to guide 
federal agencies in developing or upgrading systems that facilitate 
uniform reporting, and allows for agencies to use existing systems so long 
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as the use is compatible with the standards issued by GSA.  As the report 
also states, we agree that federal agencies are responsible for collecting 
and reporting data on federal real property within their custody and 
control. Agencies should comply with the data standards GSA establishes 
to ensure consistency for government-wide decision making. Although 
GSA expressed concerns about resources it may lack to fully assess 
agencies’ data collection methods, we believe the actions GSA said it is 
taking to implement the recommendations—initiating additional 
discussions with agencies and collecting agencies’ supplemental 
guidance—are important first steps.  After these actions, GSA could 
assess what additional resources are needed to ensure there is an 
understanding among stakeholders about the reliability of the data 
relative to various government-wide uses, as part of GSA’s efforts to 
guide federal agencies in developing or upgrading systems that facilitate 
uniform reporting.     

GSA also stated that agencies are aware that their unique mission-driven 
data can be difficult to use for cross-agency decision making, but that 
agencies are primarily using the data for internal asset-level decision 
making. Despite this use, GSA notes that the data are also used for 
performance metrics for the President’s Management Agenda, and 
differences in data collection and reporting among the agencies may 
make it difficult to accurately measure progress of these initiatives. We 
continue to believe that outlining the limitations of the data could provide 
decision makers with improved transparency into the quality of the data 
as FRPP transitions to an updated information technology platform that 
GSA has promoted for use in analyzing real property government-wide. In 
the report, we state that according to our data reliability standards, the 
appropriate level of precision of data required depends on the purpose for 
which that data will be used and the risk of using that data. In addition, 
GSA noted other ongoing initiatives to improve the accuracy of the FRPP 
data, and we believe that the steps outlined in our recommendation could 
complement GSA’s ongoing efforts to improve data reliability in FRPP for 
cross-agency decision-making and reporting purposes.  
 
OMB partially concurred with our first recommendation that the 
Administrator of GSA, in consultation with OMB and federal agencies, 
assess how federal agencies (1) collect and report FRPP data for each 
field, (2) analyze the differences in collection and reporting practices, and 
(3) identify and make available to FRPP users the limitations with using 
FRPP data for real property decision-making and performance 
measurement across agencies. OMB agreed that collaboration within the 
FRPC about the annual collection and reporting of FRPP data are 
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valuable and that sharing any identified limitations of using cross-agency 
data with real property decision makers is forward-looking. However, 
OMB stated that FRPP data are currently only being used by the 
individual agency entering the data, and those data are reliable for, and 
its limitations are known by, that individual agency. As we discuss, FRPP 
is being transitioned to an updated information technology platform that 
will allow the data to be used to analyze real property government-wide, 
including identification of underutilized properties and potential candidates 
for colocations and consolidations among federal agencies. According to 
GSA officials, this transition will provide automated management tools 
that enable data-driven decisions, including those supporting the 
administration’s government-wide initiatives. As OMB noted, our 
recommendation was forward thinking, and as such, the recommendation 
pertains to the transition of FRPP to the updated platform discussed in 
the report, and not how OMB believes FRPP is currently used. To clarify 
this intent, we have updated the recommendation. Furthermore, as we 
discuss, data reliability standards specify that data that are considered 
reliable are reasonably complete and accurate, as well as consistent to 
meet the intended purpose. We continue to believe that assessing and 
analyzing the collection and reporting practices across agencies and 
sharing any identified limitations of the data with users would allow 
decision makers to fully utilize the government-wide FRPP data as 
envisioned, as well as complement GSA’s ongoing efforts to improve the 
data for cross-agency uses.  

OMB also partially concurred with our second recommendation to the 
Director of OMB to expand the National Strategy to further address long-
standing real property management challenges by (1) expanding the 
scope to include maintenance and repair needs; (2) identifying alternative 
approaches and planned actions to address the underlying causes of real 
property problems; (3) ensuring agency-level performance measures 
inform the overall progress of the National Strategy; and (4) determining 
the government-wide costs, benefits, and risks by leveraging agencies’ 
long-term capital plans, and identifying approaches to manage that risk.  
While OMB agreed that the National Strategy is a living document and the 
opportunity exists to revise it to address this recommendation, OMB 
stated that addressing the recommendation at this time is premature. 
OMB noted that the National Strategy is focused on the most pressing 
real property needs—disposing of unneeded assets and improving 
portfolio efficiency—and the desired outcome is to reduce the size of the 
current portfolio to conserve resources for improvements, such as 
addressing the repair backlog.  However, as we state in the report, 
growing maintenance and repair backlogs continue to affect federal 
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agencies’ ability to manage, and dispose of, excess and underutilized 
property. We continue to believe that more explicitly incorporating a 
discussion about maintenance and repair backlogs into the National 
Strategy can provide broader guidance to federal agencies on how to 
manage competing needs for real property resources and complement 
initiatives aimed at reducing excess property. OMB also stated that the 
National Strategy must provide a strategic framework within its existing 
authority and agreed upon budget procedures, and not include 
alternatives that do not comply with existing scoring rules. As we state in 
the report, we agree that the National Strategy must operate within the 
current budgetary environment, but as agencies continue to face 
constrained budgets, the potential use of alternative approaches, such as 
those we have previously reported, could be more clearly and 
transparently identified in the strategy, thus providing federal agencies 
with additional options and guidance to address funding limitations. 

Furthermore, OMB stated that it does not envision providing monetized 
estimates of costs and benefits associated with the National Strategy, as 
those factors are most effectively estimated at the agency level. OMB 
referred to the risk management control framework in other OMB 
guidance, stating that risk control measures are best tailored to agency 
programs, and OMB guidance is intended to augment the implementation 
of the National Strategy.  While we recognize that it can be difficult to 
provide monetized government-wide costs and benefits, we continue to 
believe that outlining the overall costs and benefits can provide decision 
makers with much needed information on the scope of the problem when 
making investment decisions. We agree that the National Strategy should 
leverage supporting documentation—such as other OMB guidance and, 
as we stated, agencies’ long-term capital plans—to outline and manage 
the overall risks associated with the government-wide real property 
portfolio. However, we also continue to believe—and criteria for effective 
national strategies support—that linking the risks identified at the agency 
level with a strategy for managing those risks is critical. As we state in the 
report, the National Strategy provides a framework for the management of 
real property, and more fully incorporating the desirable characteristics of 
a national strategy can expand OMB’s ability to more holistically manage 
real property government-wide. 
 
As agreed with your offices, unless you publicly announce the contents of 
this report earlier, we plan no further distribution until 12 days from the 
report date. At that time, we will send copies to the Director of OMB, 
Administrator of GSA, and the Secretaries of the Departments of 
Agriculture, the Interior, Homeland Security, and Veterans Affairs. In 
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addition, the report will be available at no charge on the GAO website at 
http://www.gao.gov. 

If you or your staff have any questions concerning this report, please 
contact me at (202) 512-2834 or wised@gao.gov. Contact points for our 
Offices of Congressional Relations and Public Affairs may be found on 
the last page of this report. Key contributors to this report are listed in 
appendix V. 

Sincerely yours, 

David J. Wise 
Director, Physical Infrastructure Issues 
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Appendix I: Objectives, Scope, and 
Methodology 
 
 
 

Our objectives were to examine (1) the actions taken to improve 
government-wide real property data, (2) the actions selected agencies 
have taken to address real property management challenges and the 
lessons learned, and (3) how agencies’ use of capital planning practices 
and how the National Strategy can further address real property 
challenges. The five agencies we selected for review were the General 
Services Administration (GSA), and the Departments of Veterans Affairs 
(VA), Agriculture (USDA), the Interior, and Homeland Security (DHS). We 
selected these five agencies because together they account for nearly 
two-thirds of the owned building square footage in the United States 
reported by civilian agencies, according to FRPP data. Within three of 
these agencies, we focused our review on a specific sub-agency – the 
Agricultural Research Service (ARS) within USDA, the National Park 
Service (NPS) within the Interior, and the U.S. Coast Guard (Coast 
Guard) within DHS. The components were chosen based on their 
portfolio of owned buildings, their mission, and recommendations from 
agency officials. To address these objectives, we (1) analyzed fiscal year 
2014 Federal Real Property Profile’s (FRPP) data managed by GSA on 
federally owned properties in the United States and submitted by five 
civilian land-holding agencies; (2) visited selected real property sites 
managed by these agencies; (3) reviewed pertinent policies, guidance, 
and other documents related to the agencies’ real property management; 
and (4) interviewed Office of Management and Budget (OMB) staff and 
real property officials at the selected agencies. 

As part of our review of the actions taken by these agencies to improve 
the quality of the data, we evaluated the contents of seven fields in the 
FRPP database—size, repair needs, owned and otherwise managed 
operating costs, condition index, replacement value, status, and 
utilization—related to real property challenges, including excess and 
underutilized property and repair backlogs. As part of these efforts, we 
identified the frequency of missing values in each of these fields, 
reviewed government-wide and agency documentation for collecting, 
reporting, and validating real property data, and interviewed officials of 
these agencies about their collection, reporting, and validation methods. 
We compared these methods to data management standards contained 
in Standards for Internal Controls in the Federal Government

Page 58 GAO-16-275   Federal Real Property 

1 and our 

                                                                                                                       
1GAO, Internal Control: Standards for Internal Control in the Federal Government, GAO/AIMD-
00-21.3.1 (Washington, D.C.: Nov. 1999). 
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guidance for assessing the reliability of computer processed data.
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2 We found that 
the data were generally reliable for our purposes, which were to assess the quality 
of data available in FRPP and provide general background on the real property 
portfolio at selected agencies. However, because we reviewed a non-
probability sample of data in FRPP, our results are not generalizable to all 
federal agencies, fields, or potential purposes for which the data could be 
used. 

As part of our review of the actions selected agencies took to address 
real property challenges and lessons learned, we reviewed agency 
information, including guidance and plans, and interviewed agency 
officials. We also analyzed a non-probability sample of federal owned 
buildings at 11 geographic locations. From each agency in our review, we 
selected one location that was recommended as successful example of 
managing real property challenges by agency officials, and at least one 
location that we examined as part of our previous work on real property.3 
We selected the successful examples based on geographic location and the type 
of real property challenge addressed in each case study. We selected the locations 
from our previous work based on geographic location, building type, and type 
of real property challenge faced at each site. We looked at sites located in 
Washington, D.C.; Dallas and Fort Worth, Texas; Portland, Oregon; 
Minneapolis, Minnesota; Groton, Connecticut; Lane, Oklahoma; Beltsville, 
Maryland; and Yorktown, Virginia. We included sites that addressed 
successes and/or faced challenges related to disposing of excess 
property, improving utilization of existing property, and repairing existing 
property, among other things. For the federally-owned properties at each 
location, we collected FRPP data, as available, for the selected sites and 
interviewed local real property officials responsible for local management 
of the real property assets. For selected case studies, as applicable, we 
spoke with local stakeholders involved with the disposal or rehabilitation 
of the federally-owned properties in our case studies. While the 
information obtained from these case studies is not generalizable to all 
real property assets managed by these agencies, this information 
provides insight into the specific types of challenges faced by agencies 

                                                                                                                       
2GAO, Assessing the Reliability of Computer-Processed Data, GAO-09-680G (Washington, 
D.C.: July 2009). 
3In total, to gather information about lessons learned, we reviewed three case studies of properties 
managed by GSA at three locations, and for each of the other agencies in our review we 
analyzed properties at two locations. 
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managing real properties, and potential lessons learned from various 
agency actions to mitigate them. 

To analyze the extent to which government-wide guidance has helped 
selected agencies manage real property challenges, we reviewed 
government-wide guidance issued by OMB and GSA since 2012 to 
address real property challenges. Specifically, we evaluated the extent to 
which the selected agencies’ capital planning processes aligned with 
leading capital planning principles outlined in (1) OMB’s Capital 
Programming Guide
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4; (2) GAO’s Executive Guide: Leading Practices in 
Capital Decision-Making,5 and (3) the National Research Council’s research on 
leading practices from the public and private sector.6 We also evaluated the 

                                                                                                                       
4OMB, Capital Programming Guide, Version 3.0, Supplement to Office of Management and 
Budget Circular A-11: Planning, Budgeting, and Acquisition of Capital Assets (2014).  
5GAO, Executive Guide: Leading Practices in Capital Decision-Making, GAO/AIMD-99-32 
(Washington, D.C.: Dec. 1998). To develop the leading practices in this guide, we interviewed 
experts and reviewed academic literature to identify organizations, including state and 
local governments, and private sector entities, that exhibit leading capital practices. For 
each of the identified organizations, we interviewed senior officials from each identified 
organization about their capital decision-making practices, compared these practices 
across the organizations we identified, and highlighted innovative practices used by 
individual organizations as well as approaches and elements that were common across 
organizations. 
6National Research Council of the National Academies, Predicting Outcomes from Investments in 
Maintenance and Repair for Federal Facilities (Washington, D.C.: 2011). These leading practices 
were developed by an ad-hoc committee of experts appointed by the National Research 
Council, assigned to develop methods, strategies, and procedures to predict outcomes of 
investments in maintenance and repair of federal facilities. The committee, composed of 
experts from public, private, and academic organizations, reviewed previous reports that 
focused on federal facilities management; held discussions with representatives of private-
sector organizations, professional societies, and numerous federal agencies; and 
conducted research on specific relevant topics to formulate its findings and 
recommendations. 
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extent to which OMB’s National Strategy incorporated leading practices 
for national strategies, as identified
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7 and recommended8 in our prior work. 

We conducted this performance audit from February 2015 to March 2016 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 

                                                                                                                       
7GAO, Combating Terrorism: Evaluation of Selected Characteristics in National Strategies 
Related to Terrorism, GAO-04-408T (Washington, D.C.: Feb. 3, 2004). In this report, we 
identified these desirable characteristics by consulting statutory requirements pertaining to 
certain strategies we reviewed, as well as legislative and executive branch guidance for 
other national strategies. In addition, we studied the Government Performance and 
Results Act of 1993 (GPRA); general literature on strategic planning and performance; 
and guidance from OMB on the President’s Management Agenda. We also gathered 
published recommendations made by national commissions chartered by Congress; our 
past work; and various research organizations that have commented on national 
strategies.  
8GAO-12-645.  
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GSA 

1800 F Street, NW Washington, DC 20405-0002 

www.gsa.gov 

The Administrator 

March 10, 2016 

The Honorable Gene L. Dodaro 

Comptroller General 

United States Government Accountability Office 

Washington, D.C. 20548 

Dear Mr. Dodaro: 

This letter provides the U.S. General Services Administration's (GSA) 
response to the Government Accountability Office (GAO) draft report 
entitled, Federal Real Property: Improving Data Transparency and 
Expanding the National Strategy Could Help Address Long-standing 
Challenges (GA0-16-275). The report recommends that GSA, in 
consultation with the Office of Management and Budget and federal 
agencies, take the following actions to improve the quality and 
transparency of data entered into the Federal Real Property Profile 
(FRPP): 
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1. Assess the reliability of FRPP data by determining how individual 
agencies collect and report FRPP data for each FRPP field, including 
any supplemental guidance used by agencies to comply with the 
government-wide FRPP data definitions as part of their annual 
certification of FRPP data; 

2. Analyze the differences in collecting and reporting practices used by 
the agencies; 

3. Identify, and make available to FRPP users, the limitations of using 
FRPP data in the context of how the data is intended to be used in 
real property decision making and to measure real property 
performance across agencies, and update federal guidance to 
address limitations, as needed; 

GSA partially agrees with the above recommendations and will take 
action to implement the recommendations, as detailed below. 

To implement GAO's recommendations, GSA will initiate further 
discussion within the Federal Real Property Council (FRPC) that focuses 
on how individual agencies collect and report FRPP data for each of its 
data fields. GSA will ask the agencies that comprise the FRPC to provide 
GSA with copies of any supplemental guidance that is used to comply 
with the government-wide FRPP data definitions. This information will be 
helpful in identifying areas where data consistency among agencies could 
be improved; however, GSA does not have the resources to fully assess 
the methods agencies choose to collect or map their data to meet the 
FRPP's government-wide data definitions. Ultimately, it is the 
responsibility of each agency to ensure the reliability of its data and its 
compliance with FRPP reporting requirements. 

GSA has already met with a number of agencies to review their current 
data validation and verification processes and is using the information 
gleaned from these discussions to draft the forthcoming FRPP Data 
Validation and Verification Guidance and tools. GSA will continue to 
review each agency's annual FRPP letter of certification, in addition to 
their Annual Real Property Efficiency Plans that are required under the 
Reduce the Footprint policy. These plans include a section on FRPP Data 
Quality Improvements. GSA will make note of the differences in collecting 
and reporting practices used by the agencies, but recognizes that the 
FRPP, as it is 

currently designed, is best used as a tool for agencies to assess and 
make management level real property decisions regarding their unique 
inventories. 
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GSA has recently undertaken and continues to invest in several initiatives 
to improve data accuracy in the FRPP and to provide enhanced tools that 
support data driven decision-making. These include: 

· Automated Data Validation and Verification Tools in FRPP 
· Address Validation Assessment 
· FRPP Certification by Agencies' Chief Financial Officer 
· Improvements and clarifications to specific data elements in the 

Annual Guidance for Inventory Reporting 
· Migration to a new system platform that provides greater automated 

tools for data analysis and data validation, such as the Real Property 
Management Tool and forthcoming Asset Consolidation Tool 

· FRPP Data Validation and Verification Guidance 

The agencies are well aware of the uniqueness of their individual 
missions and how those differences often result in data that is difficult to 
use for cross agency decision making. Real Property Performance 
Metrics are being gathered under the President's Management Agenda; 
however, due to the variety of protocols followed by agencies in reporting, 
it is difficult to accurately measure progress across agencies. GSA does 
believe that the data reported to the FRPP supports agencies' individual 
asset level decision-making. Individual agencies maintain their own asset 
management systems to assist them, based on their mission 
requirements, to make individual asset level decisions. 

Thank you for the clarity and thoroughness of this draft report. If you have 
any additional questions or concerns, please do not hesitate to contact 
me at (202) 501-0800 or Ms. Lisa Austin, Associate Administrator, Office 
of Congressional and Intergovernmental Affairs, at (202) 501-0563. Staff 
inquiries may be directed to Ms. Aluanda Drain, Director, Real Property 
Policy Division. Ms. Drain can be reached at (202) 501-1624. 

Sincerely, 

Denise Turner Roth 

Administrator 

Cc: Mr. David Wise, Director, Physical Infrastructure Issues, GAO 
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EXECUTIVE OFFICE OF THE PR ESIDENT 

OFFICE OF MANAGEMENT AND BUDGET 

WASHINGTON, D. C. 20503 

THE CONTROLLER 

March 7, 2016 

Mr. David Wise 

Director, Physical Infrastructure Issues 

United States Government Accountability Office 

441 G Street, NW 

Washington, D.C. 20548 

Dear Mr. Wise: 

Thank you for the opportunity to review the draft report, "FEDERAL REAL 
PROPERTY: Improving Data Transparency and Expanding the National 
Strategy Could Help Address Long standing Challenges (GA0-16-275)." 

Attached is OMB's response to the recommendations of the draft report; 
OMB responds to recommendations made to both the Administrator of 
the General Services Administration and the Director of OMB. If you have 
any questions, please contact me at (202) 395-3895. Your staff may 
contact Karen F. Lee, Branch Chief for Management Controls and 
Assistance Branch, at (202) 395-8083 or William Hamele at (202) 395-
7583. 

Sincerely, 
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David Mader 

U.S. Controller 

GAO DRAFT REPORT DATED MARCH, 2016 GA0-16-275 

FEDERAL REAL PROPERTY: Improving Data Transparency and 
Expanding the National Strategy Could Help Address Long-standing 
Challenges (GA0-16-275) 

THE OFFICE OF MANAGEMENT AND BUDGET COMMENTS TO THE 
GAO REPORT 

General Comments: 

OMB agrees that there is meaningful opportunity to improve the 
government-wide real property program, and it has undertaken several 
initiatives to address the GAO concerns that predate this Administration. 
In 2013 OMB issued the Freeze the Footprint (FTF) policy, which required 
the CFO Act agencies to freeze their office and warehouse portfolios to a 
2012 baseline for fiscal years (FY) 2013 through 2015. At the close of FY 
2015, agencies had reduced their 2012 baselines by 24.7 million square 
feet (SF), which improved the efficiency of the government's office and 
warehouse portfolio. 

Recognizing that FTF was only a first step, and to build upon the success 
of the FTF policy and drive further efficiency gains, OMB issued the 
National Strategy for the Efficient Use of Real Property (National 
Strategy) in March, 2015. The National Strategy outlines three key steps 
to improved real property management: freeze growth in the inventory, 
measure performance to identify opportunities for efficiency 
improvements through data driven decision-making, and reduce the size 
of the inventory by prioritizing actions to consolidate, co-locate, and 
dispose of properties. The National Strategy provides the first ever 
government-wide management framework to guide the agencies' real 
property decision-making and realize a more efficient portfolio. 

In March 2015, OMB issued the Reduce the Footprint (RTF) policy to 
support implementation • of the National Strategy and provide 
performance measures to benchmark progress. The RTF policy requires 
agencies to: (1) set annual square foot reduction targets for federal 
domestic buildings, and (2) adopt an office space design standard to 
optimize federal domestic office space use. Underutilized properties are a 
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high priority target for the annual reduction goal, and the estimated 
aggregate FY16 -FY20 RTF reduction target specified by the agencies is 
61 million SF. For the first time, through the National Strategy and RTF 
policy, OMB has established a government-wide policy goal to reduce the 
size of the government's portfolio by using property more efficiently and 
disposing of unneeded property. 

Through its emphasis on real property efficiency and portfolio reduction, 
OMB has initiated a fundamental change to the government-wide real 
property management culture. The historic management culture - one that 
enabled retention of excess and unneeded properties - tolerated 
continued portfolio growth and inefficient use of resources; the 
management focus fostered by the National Strategy is centered on 
efficiency and portfolio reduction. This cultural shift is critical as it provides 
the foundation for additional progress and enables the National Strategy 
to address additional objectives in the future. 

OMB also has an initiative is to improve FRPP data quality and to develop 
tools that can assist agencies in making data driven decisions. OMB, in 
close coordination with GSA and the Federal Real Property Council which 
now meets consistently on a monthly basis, has worked diligently to 
improve FRPP data quality over the la.st several years. Since 2010, 
OMB, GSA, and the Federal Real Property Council have revised and 
modified several FRPP data definitions based upon user feedback and 
internal data evaluation to improve data completeness and accuracy. 
Agency reported data is now being used to calculate agency-specific 
performance benchmarking metrics and to assess compliance with the 
RTF policy; using the data in this manner serves as a catalyst for data 
improvement because agency RTF performance measures, which will be 
publicly available on Performance.gov, rely upon this data for accuracy. 

Additional improvements to the FRPP data quality are now being realized 
as a result of three primary activities. First, as part of the FY 2015 
collection process, additional data element definitions were revised to 
improve definitional clarity and support consistent data quality. Second, 
FRPP will benefit from GSA's data validation and verification guidance 
and FRPP implementation tools this reporting year, as their use is 
mandatory for FY16 reporting. The guidance and tools enable agencies to 
identify and correct data anomalies. Finally, the FRPP database has 
migrated to a new technology platform that enables the development and 
deployment of analytical tools so agencies can use their FRPP to support 
management decisions. 
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OMB has worked with GSA and the Federal Real Property Council to 
deploy new tools that support data driven decision-making. These new 
tools were deployed in February, 2016, and provide detailed data on 
properties' annual cost, location, size, and lease expiration, among other 
data elements, in a structured format that provides agency management 
officials greater insight into the efficiency and cost opportunities their 
portfolios present over the next five years. 

Opportunities still exist to make further improvements to the real property 
program. OMB believes the initiatives it has implemented provide a strong 
foundation for continued and broad improvements. 

Recommendation One 

To improve the quality and transparency of data entered into the FRPP, 
we recommend that the Administrator of GSA, in consultation with OMB 
and federal agencies: 

o Asses the reliability of FRPP data by determining how individual 
agencies collect and report FRPP data for each FRPP field, 
including any supplemental guidance used to [sic] by agencies to 
comply with the government-wide FRPP data definitions as part of 
their annual certification of FRPP data; 

o Analyze the differences in collecting and reporting practices used 
by the agencies; 

o Identify, and make available to FRPP users, the limitations of 
using FRPP data in the context of how the data is intended to be 
used in real property decision making and to measure real 
property performance across agencies, and update federal 
guidance to address limitations, as needed. 

Response: Partially Concur with Comment 

OMB supports greater conversation within the FRPC focusing on how 
individual agencies have annually collected and reported FRPP data for 
each data field. Additional conversation will provide very useful 
information to assess the consistency of data among the agencies and to 

identify areas in which data consistency can be improved. OMB supports 
improvements to data consistency, as it enables comparisons among the 
agencies that will foster improved program effectiveness and efficiency. 
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OMB believes that the data agencies now enter into FRPP is reliable for 
use by individual agencies, and that the data is supportive of agency 
decision-making. The data is reliable for an agency's decision-making 
because it is entered per the protocols and supplemental guidance the 
agency distributes to its staff (even though the data entry is not 
necessarily consistent with another agency's processes). An agency 
understands the strengths and limitations of its data, and any potential 
ramifications for decision-making, because the agency authored and 
implemented the supplemental guidance. The agency understands the 
data entry context precisely because it authored the supplemental 
guidance and, for this reason, the data is reliable for the agency's use in 
decision-making. 

OMB appreciates the recommendation to: "Identify, and make available to 
FRPP users, the limitations of using FRPP data in the context of how the 
data is intended to be used in real property decision making ..." as it is 
forward looking. At present, the FRPP data entered by an agency is 
solely used by that agency to support real property decisions. FRPP data 
is not being used to support comparative decisions among the agencies 
at this time and, as stated above, agencies understand the strengths and 
limitations of their data, and how that data is intended to be used, 
because the agencies author and implement the supplemental guidance. 
OMB agrees that the limitations of FRPP data need to be noted before 
agencies engage in comparative data analysis among agency data sets. 

Recommendation Two 

To enhance the usefulness of the National Strategy for managing federal 
real property government-wide, we recommend that the Director of OMB 
expand the National Strategy to further address long-standing real 
property management challenges by: 

o Expanding the scope to include maintenance and repair needs: 

o Articulate planned actions and identifying alternative approaches, 
including alternative funding mechanisms, to address underlying 
causes of the real property problems; 

o Ensuring that performance measures at the agency level inform 
the overall progress of the National Strategy; 
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o Determining the government-wide costs, benefits and risks by 
leveraging agencies' long term capital plans, and identifying 
approaches to optimally manage the risk. 

Response: Partially Concur with Comment 

The initial National Strategy is a five-year document that is focused on 
addressing the real property program's most pressing current needs, 
which are disposing of unneeded assets and improving portfolio efficiency 
to reduce expenses for maintaining, operating, and repairing the portfolio. 
The National Strategy is a living document that will be revised, at least 
once every five years, to build upon its ongoing success and to improve 
other aspects of the government-wide program. The desired outcome for 
the FY16 - FY20 National Strategy is to reduce the size of the current 
portfolio to conserve resources in support of other program 
improvements, such as addressing the backlog of repair needs. The 
National Strategy provides strategic principles and 

defines the desired government-wide outcome to guide the agencies' 
management of their real property programs toward a common 
government-wide objective. 

As OMB's ongoing initiatives to improve the government-wide real 
property program mature  including the RTF planning process, 
improvements to FRPP data, and other nascent initiatives - there will be 
opportunity for a revised National Strategy to address some of the 
program elements that GAO discusses in its report. Addressing those 
program elements at this time is premature, as ongoing initiatives must be 
completed, and the National Strategy and RTF policy must be fully 
integrated into agencies' planning practices. OMB does not envision 
future revisions of the National Strategy providing monetized estimates of 
cost and benefit, as those estimates are most effectively implemented at 
the agency level, and they do not support the National Strategy's 
purpose. 

With respect to risk management, agencies develop risk management 
control frameworks per OMB Circular A-123 and apply it to their 
programs. These risk control measures are best tailored to an agency's 
individual programs based upon their unique mission objectives, 
operating environment(s), and financial risk characteristics for inclusion in 
agencies' capital planning, budgeting, and other real property control 
processes. OMB will continue to use Circular A-123 to specify risk control 
approaches and ensure that agencies integrate these controls into 
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individual programs, including real property. It is important to note that the 
National Strategy is directly supported by other documents to assist in its 
implementation, such as OMB's Capital Programming Guide, OMB 
Circular A-123, OMB Circular A-94, and OMB Circular A-11, among other 
documents. The requirements of these documents augment the 
implementation of the National Strategy, but their contents are not 
reproduced within the National Strategy document itself. 

OMB strongly believes that the National Strategy must be based upon 
existing policy, regulation, and statutory authority to ensure its desired 
outcomes are realistic, credible, and achievable. To be a credible 
program improvement roadmap that stakeholders can embrace, the 
National Strategy must provide a strategic framework grounded upon 
existing authorities and agreed upon budget impact analysis procedures; 
it refrains from a unilateral discussion of alternatives to long-established 
scoring rules, for example, as that discussion will detract from its core 
purpose. With respect to alternative funding mechanisms, OMB agrees 
with the GAO's conclusion requiring full, upfront funding. OMB believes 
that alternative funding mechanisms to direct appropriations already exist 
within current authorities and the scoring rules, such as enhanced use 
leasing where there is a continued Federal need. 
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441 G Street, NW 

Washington, DC 20548 

Dear Mr. Wise: 

The Department of Veterans Affairs (VA) has reviewed the Government 
Accountability Office’s (GAO) draft report. "FEDERAL REAL PROPERTY: 
Improving Data Transparency and Expanding the National Strategy Could 
Help Address Long-standing Challenges" (GA0-16-275). VA agrees with 
GAO's findings. 

The enclosure contains technical comments related to the draft report. VA 
appreciates the opportunity to comment on your draft report. 

Sincerely, 

Robert D. Shyder 

Interim Chief of Staff 

Enclosure 
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Accessible Text for Figure 6: Leading Capital Planning Practices for Using Information to Make Capital Investment Decisions 

Leading practices Description 
Needs assessment A comprehensive needs assessment identifies the resources needed to fulfill both immediate 

requirements and anticipated future needs based on the results-oriented goals and objectives that flow 
from the organization’s mission. A comprehensive assessment of needs considers the capability of 
existing resources and makes use of an accurate and up-to-date inventory of capital assets and facilities, 
as well as current information on asset condition. Using this information, an organization can make 
decisions about where to invest in facilities. 

Alternatives evaluation Agencies should determine how best to bridge performance gaps by identifying and evaluating alternative 
approaches. Before choosing to purchase or construct a capital asset or facility, leading organizations 
carefully consider a wide range of alternatives, such as using existing assets, leasing, or undertaking new 
construction. 

Project prioritization Leading organizations have processes in which proposed capital investments should be compared to one 
another to create a portfolio of major assets ranked in priority order. 
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Leading practices Description 
Long-term capital plan The long-term capital plan should be the final and principal product resulting from the agency’s capital 

planning process. The capital plan should cover 5 years or more and should reflect decision makers’ 
priorities for the future. Leading organizations update long-term capital plans either annually or biennially. 
Agencies are encouraged to include certain elements in their capital plans, including a statement of the 
agency mission, strategic goals and objectives; a description of the agency’s planning process; baseline 
assessments and identification of performance gaps; and a risk management plan. 

Accessible Text for Figure 7: Alignment of Office of Management and Budget’s (OMB) National Strategy for the Efficient Use 
of Real Property with Desirable Characteristics for a National Strategy 

Desirable characteristic Description Alignment with characteristics 
Purpose, scope,  
and methodology 

Addresses why the strategy was 
produced, the scope of its coverage, and 
the process by which it was developed 

The National Strategy outlines a broad 
purpose, defines a narrow scope of the 
strategy, and describes the methodology 
relative to other government-wide polices, 
but could be expanded to include repair 
backlogs. 

Problem definition and risk assessment Addresses the particular national 
problems the strategy is directed toward 

The National Strategy defines the problem, 
but does not comprehensively address the 
underlying causes or assess the extent of 
risk associated with real property. 

Goals, subordinate objectives, activities, 
and performance measures 

Addresses what the strategy is trying to 
achieve and steps to achieve those 
results, as well as the priorities, 
milestones, and performance measures to 
gauge results 

The National Strategy generally outlines 
goals, objectives, activities, and 
performance measures for agencies, but 
does not establish government-wide 
performance targets. 

Resources, investments, and risk 
management 

Addresses what the strategy will cost, the 
sources and types of resources and 
investments needed, and where 
resources and investments should be 
targeted based on balancing risk 
reductions with costs 

The National Strategy identifies some 
resources, but does not discuss the total 
implementation costs or risk management. 

Organizational roles, responsibilities, and 
coordination 

Addresses who will be implementing the 
strategy, what their roles will be compared 
with those of others, and mechanisms for 
them to coordinate their efforts 

The National Strategy defines the 
organizational roles, responsibilities, and 
coordination among stakeholders. 

Integration and implementation Addresses how a national strategy relates 
to other strategies’ goals, objectives, and 
activities, and to subordinate levels of 
government and their plans to implement 
the strategy 

The National Strategy integrates 
government-wide policies, but does not 
explicitly build on agencies’ long-term capital 
plans or strategic plans. 
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	FEDERAL REAL PROPERTY
	Improving Data Transparency and Expanding the National Strategy Could Help Address Long-standing Challenges
	Why GAO Did This Study
	The federal government has made progress addressing real property challenges within its owned portfolio, but agencies still face long-standing challenges that existed when GAO first designated real property management as a high-risk area in 2003. GAO was asked to examine the major federal civilian agencies’ government-owned real property portfolio, including the progress made in addressing real property challenges. This report addresses (1) the steps taken to improve real property data, (2) the steps selected agencies have taken to address real property management challenges and the lessons learned, and (3) the extent to which the National Strategy and agencies’ current capital planning practices address real property challenges. GAO analyzed fiscal year 2014 FRPP data, and government-wide guidance issued by OMB and GSA; visited 11 sites held by five civilian agencies with previously known challenges, 5 agency-identified, and 6 previously visited by GAO; and interviewed officials from these 5 agencies and OMB.

	What GAO Recommends
	GAO recommends that GSA, with OMB and federal agencies, assess, analyze, and identify any limitations in how agencies collect and report FRPP data and that OMB expand the National Strategy to include key characteristics. GSA partially concurred with GAO’s first recommendation, and OMB partially concurred with both recommendations. GAO continues to believe these actions will improve FRPP and the National Strategy in addressing long-standing management challenges.

	 What GAO Found
	The Office of Management and Budget (OMB), the General Services Administration (GSA), and selected agencies have taken steps to improve the quality of data in the Federal Real Property Profile (FRPP)—the government-wide real property database. Those steps include issuing guidance and implementing various data validation procedures. Starting with fiscal year 2015 data, OMB and GSA are transitioning FRPP from a real property inventory to an analytical tool to guide real property management and to evaluate the performance of the government-wide portfolio. However, GSA has not analyzed agencies’ collection or reporting practices or the limitations for using the data.  GAO’s review of FRPP shows that certain key FRPP data elements, such as utilization status, continue to be inconsistently collected and reported by agencies. An analysis could help OMB and GSA determine the extent to which efforts have improved data quality and identify the next steps. Outlining the limitations of the FRPP data, as suggested by GAO’s data reliability standards, could improve transparency for decision-makers on how to properly use the data to, for example, identify underutilized properties for consolidation and colocation.
	The five selected agencies GAO reviewed have taken steps to reduce agency-held space and increase utilization in response to government-wide initiatives. In addition, selected agencies have identified lessons learned from these efforts on leveraging statutory authorities and collaborating with stakeholders. For example:
	The Department of Veterans Affairs leveraged its enhanced-use leasing authority, allowing VA to partner with a non-profit organization to finance and successfully repair, operate, maintain, and utilize several underutilized buildings to house homeless veterans.
	GSA conveyed a historic post office in Portland, Oregon, to a city department; the building was then leased to and repaired by a college, thus avoiding federal holding and repair costs of about  30 million.
	Despite successes, the agencies continue to face long-standing challenges with excess and underutilized property and maintenance and repair backlogs due to a complex disposal process, competing stakeholder interests, and limited funding.
	In March 2015, OMB issued government-wide guidance—the National Strategy for the Efficient Use of Real Property—providing a foundation to further help agencies strategically manage real property. The National Strategy aligns with many of the desirable characteristics of effective national strategies that GAO has identified, including describing the purpose, defining the problem, and outlining goals and objectives. OMB staff stated that the strategy is a living document that focuses on the most pressing needs. GAO believes the strategy is a major step forward. Moving forward, the strategy could incorporate additional characteristics, such as addressing maintenance and repair backlogs, a long-standing challenge, and addressing the underlying causes of real property challenges. OMB could also better link to agency performance measures to help determine the government-wide progress under the strategy. By incorporating additional characteristics, OMB could use the strategy to promote further improvements in real property management. Also, agency capital planning practices, which vary, are complementary to such government-wide initiatives.
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	Background
	Table 1: Fiscal Year 2014 Data for Selected Federal Agencies from the Federal Real Property Profile
	Number of federally owned buildings  
	Total square footage of owned portfolio (thousands)  
	Agricultural Research Service  
	Department of Veterans Affairs  
	General Services Administration  
	National Park Service  
	U.S. Coast Guard  
	Total  
	First, according to OMB, the National Strategy aims to freeze federal real property growth. In May 2012, nearly 3 years before the issuance of the National Strategy, OMB issued a memorandum directing agencies not to increase the size of their real-estate inventory, stating that increases in an agency’s total square footage of property must be offset through consolidation, colocation, or disposal of space from the inventory of that agency. In March 2013, OMB issued a memorandum establishing implementation procedures for the Freeze the Footprint policy, which directed agencies not to increase the total square footage of their domestic office and warehouse inventory compared to a fiscal year 2012 baseline. Additionally, the Freeze the Footprint policy assigned GSA leadership responsibilities, directing agencies to consult with GSA on promoting full implementation of the policy, including how to use technology and space management to consolidate, to increase occupancy rates in facilities, and to eliminate lease arrangements that are not cost or space effective.
	Second, the National Strategy identifies policy actions to measure the cost and utilization of real property assets. Specifically, OMB notes that calculating data at the individual asset level provides performance information on efficiency and identifies inefficient locations within the real property portfolio. As part of these efforts, OMB identified the improvement of the FRPP’s data quality as a priority, noting that OMB and agency performance measures rely on the accuracy of these data.
	Third, the National Strategy identifies actions to reduce the size of the federal real property portfolio by accelerating disposals and improving space utilization. To assist with these efforts, in March 2015, OMB issued the Reduce the Footprint policy. As part of implementation of this policy, each agency was required to develop a Real Property Efficiency Plan, which, among other things, describes an agency’s overall approach to managing real property and establishes reduction targets for office space, warehouse space, and the disposal of owned buildings. In addition to issuing implementing guidance to reduce the federal real property portfolio, the President’s budget request for fiscal year 2016 included a  200-million request for GSA to identify opportunities to implement consolidations to reduce the federal footprint.  The request also included a proposal for  57 million, which was not approved, to implement the administration’s proposed Civilian Property Realignment Act (CPRA), which would use a board to recommend federal properties to be sold, consolidated, colocated, or reconfigured that Congress must accept or reject as a whole.
	Data reliability: In our 2015 High-Risk Update, we reported that the federal government has demonstrated leadership commitment to improving real property data to support decision making, and has made some progress in increasing its capacity to improve the reliability of the data, but lacked an action plan to make additional improvements and an ability to effectively monitor or demonstrate progress.  In that report, we noted that GSA has taken steps to improve the reliability of FRPP data, including changing how some data variables are defined and eliminating some optional variables, but noted these changes had not yet sufficiently improved the overall reliability of the data, and the federal government continues to lack an action plan for making additional improvements.
	Excess and underutilized properties: Our prior reporting has also noted that federal agencies continue to face substantial barriers to reducing underutilized space and disposing of excess property. For example, in 2012, we found that disposal of excess property was often challenging because agency disposal costs can outweigh the financial benefits of property disposal and because legal requirements, such as those related to preserving historical properties and the environment, generally can make the property disposal process lengthy.  Furthermore, the locations of some federal properties can make property disposal and reuse difficult, such as those properties located on public domain lands, lands held in trust, or in remote or inaccessible areas, or within existing secured federal or medical campuses. In addition, competing stakeholder interests—such as those of historic-building advocates and local communities—are an underlying cause because such interests can affect agencies’ ability to dispose of real property.
	Management of maintenance and repair backlogs: We have previously found that agencies have accumulated significant maintenance and repair backlogs. For example, in 2014, we reported that five selected civilian land-holding agencies in that review—the GSA, DHS, Interior, VA, and the Department of Energy—reported fiscal year 2012 deferred maintenance and repair backlog estimates that ranged from nearly  1 billion to  20 billion. 

	OMB and GSA Have Taken Steps to Improve Government-wide Real Property Data, but the Potential for Using Data to Inform Decision Making Remains Limited
	OMB and GSA Have Taken Steps to Improve the Quality of Data in the Federal Real Property Profile
	Building condition: We found that some agency-reported data on buildings does not reflect the current repair needs of the building. According to FRPP’s reporting guidance, the reported repair needs should exclude any consideration of the likelihood that the repair will actually be performed at any time before the asset’s disposal. However, though officials at four of the five agencies in our review noted that they assess the repair needs as part of a systematic condition assessment process, agencies do not consistently update the repair needs for all buildings. For example, GSA and NPS officials noted that they do not generally update repair needs for buildings the agency anticipates it will dispose even though the guidance states that the determination of a building’s repair needs should exclude any consideration whether the repair will actually be performed at any time before the asset’s disposal.  VA officials said they do not update repair needs for buildings with funded disposal projects. In addition, officials at the Coast Guard and ARS stated that they do not update the repair backlog information for certain types of buildings, resulting in backlog data that may not be current for those types of properties.  Furthermore, selected agencies reported some buildings had no repair needs, with the percentage ranging from 15 percent at one agency to 79 percent for another. Agency officials provided varied explanations for the number of buildings without repair needs. Officials from the Coast Guard, which reported 79 percent of the buildings had no repair needs, stated that they have not surveyed the condition of all of their buildings. Coast Guard officials expect that once that process is completed, their recorded total repair needs may increase substantially. NPS officials—who reported that 37 percent of their buildings had no repair needs—noted that they do not generally record repair needs for buildings they plan to demolish or dispose. Agency officials also noted that in some cases, buildings will not require any repairs, such as immediately following construction.

	Inconsistent Agency Collection and Reporting Approaches Persist across Agencies
	Figure 1: Reported Condition versus Actual Condition for Selected Beltsville Agricultural Research Center Property
	Operating costs: We found that some of the agencies in our review report estimated, rather than determined, actual operating costs into FRPP for each building, as these agencies do not maintain data on costs for each specific building. These estimating practices vary substantially. For example, for the purposes for FRPP reporting, the Coast Guard estimates operating and maintenance costs to be equal to 3 percent of the estimated replacement value of the building. In other cases, agencies estimate operating costs for some buildings based on their size and other attributes relative to a larger asset within the same geographic footprint or facility. For example, VA summarizes operating costs at a given campus and prorates those costs based on status, size, and usage costs, while NPS uses a computer model to divide park-operating costs across facilities within each park. Within ARS, officials stated that the agency does not consistently report the operating costs for buildings because its financial system does not interact with the real property system. As a result, each location tracks its own operating costs and has developed its own approach to reporting in FRPP. OMB staff noted that they plan to use the operating cost data as a component of calculating cost savings from the various government wide initiatives, such as Reduce the Footprint. However, as a result of these varying approaches, it may be difficult for OMB or agencies to accurately determine aggregate costs savings from successfully reducing excess or underutilized property.  We have previously found that clear and specific standards are needed to ensure that data on cost savings from real property efforts are sufficiently reliable and transparent for documenting performance and supporting decision making, and recommended that OMB establish clear and specific standards to help ensure reliability and transparency in the reporting of future real property cost savings. 
	Utilization: Similarly, varying approaches to calculating utilization by agencies may limit OMB’s efforts to identify suitable opportunities for consolidations and colocations as outlined in the National Strategy. The utilization data element is meant to track the extent that certain types of assets are used.  While agency officials at each of the five agencies we reviewed stated that they determine utilization based on the definitions established by GSA in its FRPP reporting guidance, thresholds for determining whether a building is utilized, underutilized, or unutilized vary across agencies. (See table 2.) For example, three of the agencies in our review (NPS, ARS, and Coast Guard) stated that they classified buildings based on the type of property and use occupancy thresholds that are no longer applicable by the FRPP reporting guidance. Prior to fiscal year 2013, utilization was defined as a percentage of occupied space; thus, for example, office space that was 75 percent occupied and 25 percent vacant had utilization rate of 75 percent. In fiscal year 2013, the FRPC changed the definition of utilization from a percentage value to three options—utilized, underutilized, unutilized.  However, these three agencies still rely on these outdated definitions.  A fourth agency, VA, determines utilization based on the percentage of space occupied within a building, regardless of building type. A fifth agency in our review, GSA, determines whether a building is utilized as opposed to underutilized or unutilized depending upon whether the building had been identified as active or excess by the agency. More specifically, GSA officials stated that active buildings with vacant space are reported as fully utilized even though FRPP reporting guidance directs agencies to report properties that are not fully used as underutilized or unutilized. 
	Federal Real Property Profile Guidance (issued by the Federal Real Property Council)  
	Properties that are not defined as “unutilized” or “underutilized”  
	An entire property or portion thereof, with or without improvements, which is used only at irregular periods or intermittently by the accountable landholding agency for current program purposes of that agency, or which is used for current program purposes that can be satisfied with only a portion of the property  
	An entire property or portion thereof, with or without improvements, not occupied for current program purposes for the accountable executive agency or occupied in caretaker status only
	General Services Administration—Public Building Services   
	Buildings that report FRPP status of “active”  
	Buildings that report FRPP status of “Report of Excess Accepted” and are not vacant  
	Buildings that report FRPP status of “Report of Excess Accepted” and are completely vacant  
	Veterans Affairs  
	More than 75 percent of the space of the building is occupied  
	5 to 74 percent of the space of the building is occupied  
	4 percent or less of the space of the building is occupied  
	National Park Service/
	Agricultural Research Service/U.S. Coast Guard  
	Offices: 75 percent or more of the space is occupied
	Hospitals:a 70 percent or more of the space is occupied
	Warehouses: 50 percent or more of the space is occupied
	Laboratories: 60 percent or more of units are active
	Dormitories and Family Housing: 85 percent or more of units are occupied  
	Offices: Less than 75 percent of the space is occupied
	Hospitals:a 25 to 70 percent of the space is occupied
	Warehouses: 10 to 50 percent of the space is occupied
	Laboratories: 30 to 60 percent of units are active
	Dormitories and Family Housing: Less than 85 percent of units are occupied  
	Offices: N/A
	Hospitals:a Less than 25 percent of the space is occupied
	Warehouses: Less than 10 percent of the space is occupied
	Laboratories: Less than 30 percent of units are active
	Dormitories and Family Housing: N/A  
	Source: GAO analysis of agency information.   GAO 16 275

	Transparency Issues Related to Agency Collection and Reporting Approaches Limit Data’s Usefulness

	Selected Agencies Have Taken Steps to Address Real Property Management Challenges, and Learned Valuable Lessons, but Long-standing Challenges Persist
	Selected Agencies Have Taken Steps to Reduce Excess and Underutilized Properties and Repair Backlogs
	Total FY 2012 baselinea  
	Total FY 2014 space   
	Total change in space, FY 2012 – FY 2014  
	Percentage change in space FY 2012–FY 2014  
	Department of Agriculture (USDA)  
	Source: Office of Management and Budget, Agricultural Research Service, National Park Service, and U.S. Coast Guard.   GAO 16 275
	Managing portfolio growth: All of the selected agencies we reviewed established a process requiring internal review and approval of any new space requests. In addition, in accordance with the Freeze the Footprint policy, the selected agencies also identified space offsets for any proposals for new space baseline. For example, VA issued Freeze the Footprint implementation guidance that requires all real property actions that increase the office or warehouse space to be reviewed and approved by the senior real property officer, and identify office or warehouse space with corresponding square footage that has already been funded for disposal to offset the growth. OMB staff told us that as a result of these requirements, agencies are using a more strategic approach when they consider new space needs.
	Agricultural Research Service (ARS)b  
	Department of Veterans Affairs  
	General Services Administration (GSA)  
	Department of the Interior  
	National Park Service   
	Department of Homeland Security  
	U.S. Coast Guard  
	Better utilizing existing space: Under the Reduce the Footprint policy, federal agencies are required to issue a space design standard for office space. We found that prior to the policy, all of the selected agencies had already established space utilization standards for office space that were at various phases of being implemented. For example, ARS has been using a space utilization standard of 150 square feet per person for at least 14 years. Furthermore, several of the selected agencies have established teleworking policies for eligible workers and were being evaluated to determine the effects of these policies on space utilization. For example, GSA is combining an extensive telework policy with mobile technologies, hoteling software, and integrated building solutions to enable GSA to reach close to a 2:1 desk-sharing ratio. Officials from some of the selected agencies also stated that they were actively seeking opportunities to colocate or consolidate within the agency or with other federal entities. For example, Coast Guard officials said that they successfully ended a lease of 150,000 square feet in Arlington, Virginia, as part of efforts to consolidate operations at Coast Guard headquarters located at the federally owned St. Elizabeths Campus.
	Identifying and disposing of space: Officials from all of the selected agencies said that they were identifying opportunities to dispose of properties, and some agencies have established disposal targets. For example, NPS officials stated that they targeted 263 buildings for disposal over the next 5 years, while ARS officials said they planned to reduce ARS’s footprint by 1 percent by the end of fiscal year 2015. According to the Reduce the Footprint policy, federal agencies are required to report disposal targets for owned buildings, including the associated square footage and cost savings from the disposals.
	Statutory authority: Some select agencies were able to leverage specific real property statutory authorities to successfully fund repairs, better utilize properties, and streamline the disposal process. While these statutory authorities are not available to all federal agencies, some federal agencies told us that they have successfully used their Enhanced-Use Lease (EUL) authority—typically the authority to enter into long-term agreements with public and private entities for the use of federal property in exchange for cash, in-kind consideration, or both—to allow third parties to finance, repair, operate, and maintain buildings.  For example, at Fort Snelling, VA used its EUL authority to enter into an agreement with a non-profit organization to renovate five underutilized, historic buildings for housing for homeless veterans. (See fig. 2.) As a result, VA’s non-profit partner invested  17.4 million in repairs and renovations for a use that furthered the organization’s and VA’s mission.

	Selected Agencies Learned Valuable Lessons in Addressing Real Property Challenges by Leveraging Statutory Authority and Working with Stakeholders
	Figure 2: VA’s Historic Buildings Renovated to House Homeless Veterans at Fort Snelling, Minnesota
	Figure 3: New London Ledge Light Transferred from Coast Guard to a Private Steward
	Collaborate with stakeholders: The majority of agency officials at the selected sites also discussed how early and frequent collaboration with stakeholders helped successfully overcome challenges with managing certain properties. For example, VA and ARS officials said that early collaboration with the state historical preservation officers assisted in overcoming some of the underlying causes with meeting historical requirements. At Fort Snelling, VA officials and its EUL partner worked proactively with the state historic preservation officer to manage and overcome specific issues with meeting historic requirements while renovating five facilities. Some selected agency officials also told us that they collaborated with external stakeholders to successfully dispose of or renovate historic properties. For example, GSA conveyed a historic post office in Portland, Oregon, to a local art college via a city department that, according to art college officials, cost approximately  30 million to repair. Properties for use as a historic monument may be transferred to a public entity, so city officials worked with GSA and the art college to acquire the property.  The art college then leased the property from the city, and invested funds to renovate the historic building, allowing GSA to avoid the repair and associated holding costs. (See fig.4.)
	Figure 4: Former GSA Building Renovated by a Local Art College in Portland, Oregon

	Long-standing Challenges and the Underlying Causes Persist
	Legal requirements: Officials at all of the selected agencies discussed how legal requirements, specifically those related to historical preservation, environmental remediation, or the McKinney-Vento Act can increase the cost and time required to dispose of certain properties. The National Historic Preservation Act (NHPA), as amended, requires agencies to manage historic properties under their control and jurisdiction and to consider the effects of their actions on historic preservation.  ARS officials told us that according to state requirements, they must conduct a study documenting a historical building’s eligibility, which can cost between  10,000 and  100,000, prior to disposing of the property. In addition, federal agencies must coordinate with the state historic preservation officer prior to disposal, which, according to NPS officials, can be time consuming.
	Competing stakeholder interests: Stakeholders do not always have similar interests when a federal agency plans to dispose of a property. Coast Guard officials said that due to the historic and symbolic nature of many of its properties, they often encounter both public and political opposition when trying to divest excess property. Resolving competing stakeholder needs can hamper the disposal process. For example, the disposal of a GSA building in Portland took over two decades due primarily to difficulty in relocating the federal tenants to appropriate space that met their evolving mission requirements in a limited market, a process that delayed the disposal and impacted the timeline of the non-profit interested in acquiring the property. ARS officials told us that they were unable to transfer research facilities in Alaska to a land-grant university because the buildings were located on land leased from private owners, and they were unable to come to an agreement on the purchase price. As a result, the buildings were ultimately transferred to the private owner.
	Location of buildings: Officials from four of the five selected agencies discussed the challenges with disposing of buildings based on the location or type of building. Specifically, officials discussed the difficulty with disposing of landlocked buildings or buildings located in remote areas. NPS officials said that geographically isolated assets often have little or no commercial value. In addition, due to NPS’s mission to conserve and preserve land, demolition is often the only option for most of its properties slated for disposal. However, demolition can also be challenging because it is difficult to get the equipment and personnel to certain remote locations. Furthermore, VA officials stated that they owned many potentially disposable properties located in the middle of hospital campuses, which can make disposal challenging, since properties at such a location often draw limited private sector interest.
	Figure 5: Unused Laboratory Space in a Newly Renovated Facility at the Beltsville Agricultural Research Center


	Selected Agencies’ Use of Capital Planning Guidance Varies, and the National Strategy Is a Positive Step, but Does Not Fully Address Real Property Challenges
	Selected Agencies’ Use of Government-wide Capital Planning Guidance Varies in Addressing Real Property Challenges
	Figure 6: Leading Capital Planning Practices for Using Information to Make Capital Investment Decisions
	Needs assessment: Leading practices emphasize that a comprehensive needs assessment considers an organization’s overall mission, including both current requirements and anticipated future needs. Furthermore, these practices suggest that an agency maintain and update a baseline of its capital assets, including the condition of the asset based on condition assessments, to compare its resource needs to it current assets and identify any gaps.
	Alternative evaluations: Once needs have been identified, leading practices suggest that agencies consider a range of alternatives to meet those needs and evaluate the alternatives considering key factors, such as organizational goals, project risks, and the time horizon for the project.
	Project prioritization: According to leading practices, organizations should use established criteria to rank and prioritize individual capital projects relative to all proposed capital projects. This process should include an analysis that estimates the economic impact of the project, as well as how the capital investment affects the return on investment of the entire portfolio.
	Long-term capital plan: Both OMB and our government-wide guidance emphasize the importance of a long-term capital plan to guide the implementation of organizational goals and to help decision makers establish priorities over time. Our guidance explains that requiring agencies to develop capital plans encourages agencies to think long-term and weigh the need to maintain existing capital assets against the demand for new assets. According to our Executive Guide, the long-term capital plan should cover 5 years or more, be updated annually or biannually, should identify the proper mix of existing assets and new investments to fulfill an organization’s mission, goals, and objectives, and should reflect decision makers’ priorities for the future. According to OMB, elements of a long-term capital plan should include:
	a linkage of projects to agency missions, goals, and objectives;
	a baseline needs assessment and agency objectives that cannot be met with existing assets;
	a ranking of approved capital projects;
	alternatives to meeting project goals;
	budget projections and financial forecasts and their implications;
	a summary of a risk management plan; and
	a discussion of timing issues, if part of a multiagency acquisition.

	The National Strategy Guides Efforts to Address Some Government-wide Real Property Challenges, but Does Not Fully Incorporate Some Desirable Characteristics
	Figure 7: Alignment of Office of Management and Budget’s (OMB) National Strategy for the Efficient Use of Real Property with Desirable Characteristics for a National Strategy
	Purpose, scope, and methodology: According to the leading characteristics, a national strategy should describe why the strategy was produced, or its intended purpose, the scope of the issues or activities it covers, and the methodology that guided its development. We found that OMB’s National Strategy outlines a broad purpose, defines a narrow scope for the strategy, and describes the methodology relative to established policies that guided its development. According to the National Strategy, its purpose is to establish a clear strategic framework to guide agencies’ real property management, increase efficient use of real property, control costs, and to reduce real property holdings.
	Problem definition and risk assessment: Leading characteristics state that an effective national strategy clearly defines the national problem, including its causes and operating environment, and assesses risk associated with the problem. We found that while the National Strategy defined the national problem, including the current operating environment, it did not comprehensively address the underlying causes associated with the problem. The National Strategy states that as the largest property owner in the United States, the federal government has accumulated properties over several decades that exceed what is needed to meet the federal mission, resulting in a large number of excess, underutilized, or unutilized properties. Given the changes in working environments and the current fiscal constraints, federal agencies need less space to meet their mission and effective portfolio management is critical, according to the National Strategy.
	Goals, subordinate objectives, activities, and performance measures: Another leading characteristic of a national strategy is to define clear goals, objectives, and activities so that agencies know what the strategy aims to achieve and the steps to reach those goals. In addition, performance measures are needed to gauge results and help ensure accountability. We found that the National Strategy generally outlined its goals, objectives, and activities for managing excess and underutilized property. For example, the National Strategy states that it aims to improve the real property portfolio’s efficiency and effectiveness by improving utilization of government-owned buildings to reduce reliance on leasing, lowering the number of excess and underutilized properties, and improving the cost effectiveness and efficiency of the portfolio. To do this, the strategy outlines activities for agencies to pursue related to freezing and reducing their portfolios by disposing of surplus and excess properties and better utilizing existing space, establishing disposal targets, consolidating inefficient leases into government-owned space, and enhancing space utilization standards.
	Resources, investments, and risk management: Identifying the cost of implementing a national strategy, the sources of those resources, and using risk management to prioritize resources is also a leading characteristic. We found that the strategy document identifies some resources for implementation, but does not outline the overall implementation costs over the specified time period. Specifically, the strategy states that agencies are responsible for identifying, prioritizing, and budgeting for projects to reduce their portfolios, but recognizes that actions are dependent on an agency’s final budget. Agencies use their capital planning processes to inform their capital budget requests, but as we previously mentioned, the selected agencies vary in how well they meet the leading practices in capital planning. Additionally, agencies continue to face significant constraints with funding projects to support their implementation of government-wide initiatives. Aside from agency budgets, the National Strategy identifies a few approaches for agencies to leverage when facing funding constraints and addressing any other underlying causes. For example, it describes two approaches—GSA funding to help agencies identify consolidation opportunities, and the statutorily authorized pilot program to streamline the disposal process that has yet to be enacted—as well as GSA’s existing authority to dispose of surplus property. However, further discussion of other alternative approaches, as we have previously found, could provide agencies with additional funding options to manage their portfolios in the current budget environment as long as the full costs are recognized.  Without discussing the scope of the resources needed for implementation, it is difficult for decision makers to understand the extent of funding commitment that is needed and how allocated funds will contribute to addressing the overall efforts to rightsize the federal portfolio.
	Organizational roles, responsibilities, and coordination: In accordance with this leading characteristic, a national strategy outlines the organizations that will implement the strategy, their roles and responsibilities, and methods to coordinate their efforts. We found that the National Strategy defines that agencies are required to implement the strategy and describes their roles and responsibilities at a high level. The National Strategy states that all members of the federal real property community—OMB, GSA, and federal agencies—are responsible for enhancing the efficiency and cost effectiveness of the federal real property portfolio. Specifically, federal agencies are responsible for implementing the government-wide policies at the agency level; OMB takes responsibility for refining policy and working with the FRPC and GSA to implement the policy government-wide, and GSA is responsible for working with federal agencies to improve the quality of the FRPP data and provide technical support in identifying efficiency opportunities. OMB staff told us that the FRPC—established, in part, as the mechanism for coordination among federal agencies for managing real property—has been an effective way to collaborate among real property management stakeholders. Members meet monthly and have even developed subgroups to further explore specific issues more in depth. In addition, OMB continues to meet annually with the Deputy Secretaries of each agency to discuss real property oversight and planning for the agency.
	Integration and implementation: This leading characteristic addresses how a national strategy relates to other strategic goals, objectives, and activities, such as those within the agency, and how federal agencies plan to implement the strategy. As previously mentioned, the National Strategy integrates and expands upon the Freeze the Footprint and Reduce the Footprint policies. Nonetheless, the strategy does not explicitly incorporate other agency documents, such as the agency’s strategic-planning or long-term capital planning documents. As previously discussed, long-term capital plans should identify projects needed to meet the agency’s mission, plan for resource use over time, and establish priorities for implementation. OMB encourages agencies to have a long-term capital plan that defines the agency’s long-term capital asset decisions. This approach aligns with the National Strategy’s efforts to use a policy framework to improve the real property’s efficiency and cost effectiveness. OMB staff told us that they are planning to explicitly link agencies’ capital planning processes to their Real Property Efficiency Plans in the future. However, more clearly integrating these plans into the National Strategy can ensure that it provides better and more consistent strategic guidance among agencies and can allow OMB to consolidate agencies’ approaches to managing risk and the estimated cost to do this.


	Conclusions
	assess the reliability of FRPP data by determining how individual agencies collect and report FRPP data for each FRPP field, including any supplemental guidance used by agencies to comply with government-wide FRPP data definitions as part of the annual certification of FRPP data;
	analyze the differences in collecting and reporting practices used by these agencies; and
	identify and make available to FRPP users the limitations of using FRPP data, in the context of how the data are intended to be used in real property decision making and to measure real property performance across agencies and update federal guidance to address limitations, as needed.
	expanding the scope to include maintenance and repair needs;
	articulating planned actions and identifying alternative approaches, including alternative-funding mechanisms, to address underlying causes of the real property problems;
	ensuring that performance measures at the agency level inform the overall progress of the National Strategy; and
	determining the government-wide costs, benefits, and risks by leveraging agencies’ long-term capital plans and identifying approaches to optimally manage that risk.
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	Needs assessment  
	A comprehensive needs assessment identifies the resources needed to fulfill both immediate requirements and anticipated future needs based on the results-oriented goals and objectives that flow from the organization’s mission. A comprehensive assessment of needs considers the capability of existing resources and makes use of an accurate and up-to-date inventory of capital assets and facilities, as well as current information on asset condition. Using this information, an organization can make decisions about where to invest in facilities.  
	Alternatives evaluation  
	Agencies should determine how best to bridge performance gaps by identifying and evaluating alternative approaches. Before choosing to purchase or construct a capital asset or facility, leading organizations carefully consider a wide range of alternatives, such as using existing assets, leasing, or undertaking new construction.  
	Project prioritization  
	Leading organizations have processes in which proposed capital investments should be compared to one another to create a portfolio of major assets ranked in priority order.  


	Accessible Text
	Long-term capital plan  
	The long-term capital plan should be the final and principal product resulting from the agency’s capital planning process. The capital plan should cover 5 years or more and should reflect decision makers’ priorities for the future. Leading organizations update long-term capital plans either annually or biennially. Agencies are encouraged to include certain elements in their capital plans, including a statement of the agency mission, strategic goals and objectives; a description of the agency’s planning process; baseline assessments and identification of performance gaps; and a risk management plan.  
	Purpose, scope,
	and methodology  
	Addresses why the strategy was produced, the scope of its coverage, and the process by which it was developed  
	The National Strategy outlines a broad purpose, defines a narrow scope of the strategy, and describes the methodology relative to other government-wide polices, but could be expanded to include repair backlogs.  
	Problem definition and risk assessment  
	Addresses the particular national problems the strategy is directed toward  
	The National Strategy defines the problem, but does not comprehensively address the underlying causes or assess the extent of risk associated with real property.  
	Goals, subordinate objectives, activities, and performance measures  
	Addresses what the strategy is trying to achieve and steps to achieve those results, as well as the priorities, milestones, and performance measures to gauge results  
	The National Strategy generally outlines goals, objectives, activities, and performance measures for agencies, but does not establish government-wide performance targets.  
	Resources, investments, and risk management  
	Addresses what the strategy will cost, the sources and types of resources and investments needed, and where resources and investments should be targeted based on balancing risk reductions with costs  
	The National Strategy identifies some resources, but does not discuss the total implementation costs or risk management.  
	Organizational roles, responsibilities, and coordination  
	Addresses who will be implementing the strategy, what their roles will be compared with those of others, and mechanisms for them to coordinate their efforts  
	The National Strategy defines the organizational roles, responsibilities, and coordination among stakeholders.  
	Integration and implementation  
	Addresses how a national strategy relates to other strategies’ goals, objectives, and activities, and to subordinate levels of government and their plans to implement the strategy  
	The National Strategy integrates government-wide policies, but does not explicitly build on agencies’ long-term capital plans or strategic plans.  
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